

Appendix 2: Amended Schedule A

<b>Initiatives</b>	<b>Start Date</b>	<b>Updated Start Date (July 2025)</b>	<b>End Date</b>	<b>Updated End Date (July 2025)</b>
<b>1. Public Partnerships</b>	<b>Feb 15, 2024</b>	<b>No change</b>	<b>Aug 27, 2026</b>	<b>No change</b>
Milestone 1 - Selection Criteria and Candidate Properties	Feb 15, 2024	No change	May 30, 2024	No change
Milestone 2 - Approved Properties and Partnership Approach	Feb 15, 2024	No change	Aug 29, 2024	No change
Milestone 3 - 1 <sup>st</sup> Quick Win Project Approval	Jun 30, 2024	No change	Sep 30, 2025	No change
Milestone 4 - Additional Project Approval	Sep 15, 2024	No change	Aug 27, 2026	No change
<b>2. Additional Residential Units (ARUs) &amp; Incentive Program</b>	<b>Feb 15, 2024</b>	<b>No change</b>	<b>Dec 31, 2026</b>	<b>No change</b>
Milestone 1 - Project Initiation	Feb 15, 2024	No change	Aug 31, 2024	No change
Milestone 2 - Initiate Statutory Planning Process	Jun 15, 2024	No change	Dec 15, 2024	No change
Milestone 3 - Statutory Public Meeting	Nov 15, 2024	No change	Jan 28, 2025	Sep 9, 2025
Milestone 4 - Approved OPA, ZBL + Incentive Program	Jan 2, 2025	No change	Mar 30, 2025	Oct 28, 2025
Milestone 5 - Implementation	Jun 30, 2025	No change	Dec 31, 2026	No change
<b>3. Major Transit Station Areas (MTSAs) Update</b>	<b>Feb 15, 2024</b>	<b>No change</b>	<b>Dec 31, 2026</b>	<b>No change</b>
Milestone 1 - Project Initiation & Communication	Mar 31, 2024	No change	Jul 31, 2024	No change
Milestone 2 - Statutory Planning Process	Aug 7, 2024	No change	Nov 30, 2024	No change
Milestone 3 - Public Engagement	May 31, 2024	No change	Mar 31, 2025	No change
Milestone 4 - Approval of Updated Policies & Pre-Zoning	May 31, 2024	No change	May 15, 2025	No change
Milestone 5 - Implementation	May 31, 2025	No change	Dec 31, 2026	No change

Appendix 2: Amended Schedule A

<b>4. Inclusionary Zoning (IZ) in Major Transit Station Areas</b>	<b>Mar 15, 2024</b>	<b>No change</b>	<b>Jun 30, 2026</b>	<b>Dec 31, 2026</b>
Milestone 1 - Project Initiation	Mar 15, 2024	No change	Jul 31, 2024	No change
Milestone 2 - Technical Studies & background	Jul 15, 2024	Nov 27, 2024	Feb 15, 2025	Aug 29, 2025
Milestone 3 - Engagement	Sep 15, 2024	Feb 1, 2025	Jun 30, 2025	Dec 9, 2025
Milestone 4 - Approval of IZ By-law	Jun 3, 2025	Sep 2, 2025	Jul 8, 2025	Feb 24, 2026
Milestone 5 - Implementation	Jun 30, 2025	Nov 30, 2025	Jun 30, 2026	Dec 31, 2026
<b>5. Incentive Program for Affordable Housing</b>	<b>Feb 15, 2024</b>	<b>No change</b>	<b>Dec 20, 2026</b>	<b>No change</b>
Milestone 1 - Project Initiation	Feb 15, 2024	No change	May 30, 2024	No change
Milestone 2 - Technical Studies & Background	Jun 15, 2024	No change	Dec 20, 2024	No change
Milestone 3 - Engagement	Sep 15, 2024	No change	Feb 28, 2025	No change
Milestone 4 - Program Approval	Sep 15, 2024	No change	Mar 15, 2025	No change
Milestone 5 - Implementation	Jan 31, 2025	No change	Dec 15, 2026	No change
<b>6. Enhance Markham's Electronic Development Application System</b>	<b>Feb 15, 2024</b>	<b>No change</b>	<b>Dec 31, 2026</b>	<b>No change</b>
Milestone 1 - Project Initiation	Feb 29, 2024	No change	May 30, 2024	No change
Milestone 2 - Software Development/Configuration	Jul 15, 2024	No change	Jun 30, 2025	Dec 12, 2025
Milestone 3 - Deployment and Implementation	Jul 15, 2025	No change	Dec 31, 2026	No change
<b>7. Parking and Transportation Demand Management (TDM) Standards Update</b>	<b>Feb 28, 2024</b>	<b>No change</b>	<b>Mar 25, 2026</b>	<b>No change</b>
Milestone 1 - Project Initiation	Feb 28, 2024	No change	Jun 15, 2024	No change
Milestone 2 - Background Review	Jul 15, 2024	Nov 26, 2024	Mar 15, 2025	Jul 4, 2025
Milestone 3 - Technical Analysis & Recommendation	Mar 30, 2025	No change	Sep 15, 2025	Nov 28, 2025
Milestone 4 - Approval & Implementation	Sep 30, 2025	Nov 3, 2025	Mar 25, 2026	No change