

Attachment “B”

York Region’s Proposed Roads Capital Acceleration Projects in Markham (April 2019)

Project (Status)	Accelerated Timeline	Capital Cost
Hwy 404 Mid-Block Crossing North of 16th Avenue - Approved EA - Detailed design underway	<ul style="list-style-type: none"> Construction start moved from 2028 to 2022 Earliest start of construction 2022/2023 – need to coordinate with Hwy 404 widening 	\$47.5 M
Hwy 404 Mid-Block Crossing North of Major Mackenzie Drive - Approved Environmental Assessment	<ul style="list-style-type: none"> Previously not in 10-Year Plan – accelerated to 2026 construction start Earliest start of construction is 2025. Construction schedule constrained by Hwy 404 widening 	\$30.8 M
16th Avenue - Woodbine Avenue to Warden Avenue - Environmental Assessment underway	<ul style="list-style-type: none"> Previously not in 10-Year Plan – accelerated to 2025 construction start Earliest start of construction is 2025, following completion of west segment (Leslie to Woodbine) 	\$27 M
Warden Avenue - Major Mackenzie to 19th Avenue	<ul style="list-style-type: none"> Previously not in 10-Year Plan – accelerated to 2027/2028 Earliest start of construction is 2026/2027 	\$20.5 M (\$15.6 M accelerated component)
Kennedy Rd - Major Mackenzie Drive to North of Elgin Mills Rd	<ul style="list-style-type: none"> Previously not in 10-Year Plan – accelerated to 2028 construction start Although earliest start of construction is 2027/2028, it cannot occur at the same time as the Warden Ave improvement, i.e. it should be no earlier than 2028. 	\$29.8 M (\$9.9 M accelerated component)
TOTAL		\$155.6 M