
              
From: Switzer, Barbara <Barbara.Switzer@york.ca> On Behalf Of Regional Clerk 
Sent: Monday, April 26, 2021 1:06 PM 
To: Aurora Clerks General Inbox <Clerks@aurora.ca>; Aguila-Wong, Christine <caguila-
wong@markham.ca>; clerks@newmarket.ca; EG Clerks General Inbox <clerks@eastgwillimbury.ca>; 
King Clerks General Inbox <clerks@king.ca>; Rachel Dillabough <rdillabough@georgina.ca>; Richmond 
Hill Clerks General Inbox <clerks@richmondhill.ca>; Vaughan Clerks General Inbox 
<clerks@vaughan.ca>; WS Clerks General Inbox <clerks@townofws.ca> 
Subject: Regional Council Decision - Transportation Services Capital Infrastructure Status Update 
 

CAUTION: This email originated from a source outside the City of Markham. DO 

NOT CLICK on any links or attachments, or reply unless you recognize the sender 

and know the content is safe. 

 
On April 22, 2021 Regional Council made the following decision: 
 

1.    The Regional Clerk circulate this report to the local municipalities. 
 
The original staff report is attached for your information.  
 
Please contact Salim Alibhai, Director, Capital Planning and Delivery, at 1-877-464-9675 ext. 
75229 if you have any questions with respect to this matter. 
 
Regards, 
 

Christopher Raynor | Regional Clerk, Regional Clerk’s Office, Corporate Services 

------------------------------------------------------------------------------------------------------------------------ 

The Regional Municipality of York | 17250 Yonge Street | Newmarket, ON L3Y 6Z1  
O: 1-877-464-9675 ext. 71300 | christopher.raynor@york.ca | york.ca 

 

Our Mission: Working together to serve our thriving communities – today and tomorrow 
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The Regional Municipality of York 

Committee of the Whole  

Transportation Services 

April 8, 2021 

 

Report of the Commissioner of Transportation Services 

Transportation Services Capital Infrastructure Status Update 

1. Recommendation 

The Regional Clerk circulate this report to the local municipalities.  

2. Summary 

This annual report provides Council with an update on 2020 accomplishments and projects 

that will be delivered in 2021 under the Transportation Services Capital Program to service 

the Region’s growing communities.   

Key Points:  

 Despite reduced traffic volumes due to the COVID-19 pandemic, the Regional 

transportation network continues to serve more than 543,000 commuters every day, 

including 15,000 who use York Region Transit services for some of or all their trip, 

providing travellers with safe and efficient access to work, home, schools and other 

destinations across the Region. 

 In 2020, Regional Council invested $272 million throughout the Region in roads and 

transit infrastructure, including advancement of construction on several major 

projects, bus purchases for fleet renewal and expansion programs, and continuation 

of pre-construction activities such as environmental assessment studies and detailed 

design projects. 

 In 2021, $355 million will be invested in roads and transit infrastructure programs for 

growth and asset management. Construction is planned at nearly 100 locations and 

pre-construction work will continue to prepare projects for delivery in future years.  

 With the evolving COVID-19 pandemic, staff are actively monitoring and assessing 

trends to better understand the impacts of the pandemic on delivering transportation 

services including transit service levels and bus fleet procurement based on ridership 

needs.   
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3. Background  

Travel by all transportation modes was significantly reduced during the early 
part of the COVID-19 pandemic but has since rebounded 

On a typical weekday prior to the COVID-19 pandemic, about 600,000 commuters used their 

personal vehicles for travel on the Regional road network. Approximately 35,000 daily 

commuters used York Region Transit services and GO Rail served about 14,000 daily 

commuters.  

In early 2020, there was a steep decline in private vehicle travel and conventional transit 

ridership. By September 2020, when schools reopened, road traffic was close to 85% of pre-

pandemic levels. However, there was a noticeable shift in traffic patterns as daytime volumes 

became more uniform. Transit ridership has been slower to recover, which is the pattern 

seen in transit systems across Ontario, including GO Transit.  

Lower volumes of traffic early in the year allowed capital projects in some areas to be 

accelerated with less disruption. 

Council is investing $3.3 billion, the highest total to date, through the 
Transportation Services Growth and Asset Management Programs over the next 
10 years to better serve the Region’s growing communities 

Transportation Services is responsible for delivering approximately 42% of the Regional 10-

Year Capital Plan. The 2021 10-Year Roads and Transit Capital Program (Program), with a 

budget of $3.3 billion, is comprised of a Growth Program valued at approximately $1.82 

billion, and an Asset Management Program valued at approximately $1.44 billion.  

This record investment, including an additional $176 million from the Roads Capital 

Acceleration Reserve, reflects this Council’s support of building road and transit system 

improvements and maintaining transportation assets to provide an efficient transportation 

network and enhance the traveller experience for daily commuters, including those who use 

York Region’s transit services. 

The Growth Program focuses on expanding the capacity of the Regional road and 
transit network to offer travellers a range of services and options 

The Growth Program focuses on building system improvements to increase the capacity of 

the Regional road and transit network, including: 

 Reconstructing and widening of roads and bridges 

 Building new links in the Regional road network, including midblock crossings over 

provincial highways  

 Upgrading intersection to improve traffic operations 

 Installing active transportation facilities 
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 Building or expanding transit terminals and operations and maintenance facilities 

 Expanding the transit bus fleet, including electric buses 

The Growth Program also supports improvements to enhance the traveller experience, 

including: 

 Streetscaping on key corridors 

 Green infrastructure, such as street tree and landscape plantings, irrigation systems 

and other supporting technologies 

 Transit traveller amenities including shelters, electronic signs to provide real-time 

information, waste/recycling receptacles and bike racks 

 Technology on buses to improve pedestrian safety 

The Asset Management Program focuses on rehabilitation and replacement of 
the Region’s $5.8 billion in existing transportation assets 

Transportation Services manages more than $5.8 billion in roads and transit infrastructure, 

including Regional roads, cycling lanes, bridges, traffic signal controlled intersections, transit 

terminals, fleet vehicles and maintenance facilities. The Region’s investment in the Asset 

Management Program is increasing significantly, with $1.44 billion planned to be invested 

over the next 10 years. This reflects the Region’s priority to extend the life of Regionally-

managed assets and reduce life-cycle costs.  

The Asset Management Program focuses on rehabilitation and replacement of existing 

transportation assets, including: 

 Pavement repair, preservation and rehabilitation 

 Bridge and culvert rehabilitation or replacement 

 Roadside safety device improvements 

 Intersection improvements, including reconstruction of traffic control signals and 

upgrades to meet Accessibility for Ontarians with Disabilities Act (AODA) 

requirements 

 Transit terminal, station and bus stop maintenance, repair and rehabilitation 

 Transit fleet midlife overhaul  

 Transit fleet retirement and replacement 
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4. Analysis 

Regional transportation projects have been deemed essential and work 
continued throughout the COVID-19 pandemic 

Since the beginning of the COVID-19 pandemic, construction projects that support the 

operations of, or provide new capacity in, municipal infrastructure have been deemed 

essential work. While the Region continues to deliver capital projects, the health and safety 

of staff, contractors and residents is a priority and new guidelines have been implemented. 

Contractors are required to follow the provincial government’s guidance on the health and 

safety of construction workers during COVID-19 and increased sanitation and physical 

distancing are being practiced on all Regional construction sites. 

Staff continue to monitor traffic volumes and construction progress to balance moving people 

and goods throughout the road network and implementing infrastructure improvement in our 

communities. As the COVID-19 pandemic reduced traffic volumes on Regional Roads, 

extended lane closures were permitted on some construction projects allowing contractors to 

work extended hours, resulting in some advancement in construction schedules. Delivery 

plans were adjusted to take advantage of this as much as possible and most projects 

finished on schedule, despite the challenges of the COVID-19 pandemic.  

In 2020, work was advanced on many infrastructure projects to provide 
residents with a better and more efficient Regional transportation network 

With an investment of $272 million in 2020, better and more efficient access to work, home, 

schools and other destinations across the Region was provided to residents through a 

number of roads and transit projects, including road widenings, intersection improvements, 

addition of cycling lanes and an enhanced suite of transit services. A list of 2020 

accomplishments is included as Attachment 1. 

Throughout the pandemic, staff continued to manage Transit service levels based on 

ridership needs. This included the ongoing assessment of fleet procurements included in the 

capital program. In 2020, the procurement of nine buses was deferred based on ridership 

uncertainties resulting from the pandemic. 

In 2021, construction is planned at nearly 100 locations across the Region 

In 2021, Transportation Services will continue to build and maintain infrastructure to ensure 

its transportation network is safe, reliable and responsive to needs. While there has been a 

noticeable shift in traffic patterns, traffic volumes have returned to approximately 85% of pre-

pandemic levels, reinforcing the ongoing need to connect travellers to freeways and transit 

options.  

With an investment of $252 million in the Growth Program, construction will continue on 14 

major capital infrastructure projects and work will commence on five new projects. The 

projects include: 
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 Road widenings, such as the continued expansion of Major Mackenzie Drive from 

Highway 427 to Pine Valley Drive and from Highway 400 to Jane Street  

 Major intersection improvements to add lanes or eliminate jogs, such as the 

improvements planned for Teston Road from Pine Valley Drive to Weston Road 

 Rail bridge replacements on Highway 27 at the Canadian Pacific Railway tracks and 

Keele Street at the CN Rail tracks 

 Road/rail grade separations, such as the Rutherford Road/GO Barrie Rail grade 

separation  

 A new bus terminal opposite the new Cortellucci Vaughan Hospital 

Under the Asset Management Program, $103 million will be invested in roads and transit 

infrastructure and fleet. Construction is planned at more than 80 locations throughout the 

Region to keep road and transit assets in a state of good repair including:  

 Road rehabilitation, such as 14th Avenue in the City of Markham and Bayview 

Avenue/Prospect Street in the Town of Newmarket 

 Bridge and culvert rehabilitation or replacement, such as The Queensway culvert 

replacement in the Town of Georgina and the McCowan Road culvert replacement in 

the Town of Whitchurch-Stouffville 

 Intersection improvements, such as new traffic signals at The Queensway South and 

Richmond Park Drive in the Town of Georgina 

 The purchase of six electric buses under the Fleet Retirement and Replacement 

Program 

Attachment 2 shows the locations of current road projects, apart from some asset 

management projects. Projects to be undertaken under the program in 2021 are summarized 

in Attachment 3. 

Due to decreased ridership and the uncertainties resulting from the pandemic, the 

procurement of 51 buses planned for 2021 has been deferred and will be re-assessed during 

the 2022 budget process. Staff are looking into a joint cooperative procurement with TTC and 

possibly other transit agencies on electric bus purchases. 

Pre-construction activities are being undertaken to prepare projects for 
construction in future years 

On average, it takes eight to ten years to deliver major capital infrastructure projects. Before 

construction can commence, environmental assessment studies need to be undertaken, 

projects designed, permits and approvals/agreements from regulatory authorities obtained, 

property acquired and utilities relocated. Staff are already working on pre-construction 

activities for numerous growth and asset management projects in preparation for 
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construction in future years. The pre-construction work being undertaken in 2021 on 27 

growth projects is summarized in Attachment 3 and locations are shown in Attachment 4. 

Recognizing travel patterns and behaviour have changed in response to public health and 

economic recovery measures put into place to adapt to the evolving COVID-19 pandemic, 

staff are actively monitoring and assessing these trends to better understand the impacts of 

the pandemic on delivering transportation services. The findings will be incorporated into the 

planning of the future transportation network and the Region’s Transportation Master Plan 

Update. 

5. Financial 

$355 million will be invested in roads and transit programs in 2021 

Council approved a Regional investment of more than $355 million in 2021 for transportation 

growth and asset management projects. The Growth Program is funded predominantly from 

development charges, while the Asset Management Program is funded from the asset 

management reserve. 

Reflecting uncertainty around the timing and extent of recovery in ridership, YRT has 

accelerated a shift to conventional Mobility On-Request service, which uses smaller vehicles, 

and has reduced planned bus purchases for the next several years. These efforts are aimed 

at operating cost-effectively while maintaining flexibility in meeting demand for transit 

services. 

Table 1 shows the 2020 actuals and 2021 capital budget for Roads and Transit. 

Table 1 

Roads and Transit 2020 Actuals and 2021 Capital Budget 

Program 2020 Actuals* 

(millions) 

2021 Budget 

(millions) 

Roads  $201.6  $275.3 

Transit    70.2     79.6 

Total  $271.8  $354.9 

 *2020 Actuals are unaudited 

As the Region makes increased capital investments in the Growth Program, there will be a 

corresponding need to increase operating budget to routinely maintain new infrastructure. 

Options to minimize impacts to operating budget are carefully considered during the design 

phase. 
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An additional $118 million is also being invested in rapid transit infrastructure 
in 2021 

In 2021, $118 million is being invested in rapid transit infrastructure and $355 million in other 

transportation infrastructure. Investment in rapid transit infrastructure is funded by the Region 

and Metrolinx. 

The planning, design and construction of Regional roads and transit infrastructure is 

undertaken by Transportation Services while investment in the Region’s rapid transit network 

and related infrastructure is led by York Region Rapid Transit Corporation. 

Total investment in the Region’s transportation infrastructure is shown in Table 2 (2020 

actuals and 2021 budget). 

Table 2 

Transportation Infrastructure 2020 Actuals and 2021 Capital Budget 

Program 2020 Actuals 

(millions) 

2021 Budget 

(millions) 

Transportation Services  $271.8*  $354.9 

York Region Rapid Transit Corporation**     139.0**  118.0** 

Total  $410.8  $472.9 

 *2020 Actuals are unaudited 

 **YRRTC Actuals and Budget include York Region and Metrolinx funding 

6. Local Impact 

Staff continue to work closely with local municipal staff to ensure concerns are addressed 

and local municipal infrastructure requirements such as watermains, sewers, streetlights, 

sidewalks, streetscaping and multi-use paths are included in Regional projects where 

possible. In 2021, over $12 million in local municipal infrastructure is included in Regional 

projects. This work is funded by the local municipalities and has been rolled into Regional 

projects to gain efficiencies and provide local municipalities with cost or time savings and 

reduce the overall impact to travellers. 

While the COVID-19 pandemic brought about major changes, some of which may have long-

lasting impacts, transit remains a cornerstone of sustainable growth. Rehabilitation programs 

support continued delivery of safe and reliable transit service and amenities to travellers in 

the Region. Transportation Services will continue to adjust service levels to meet demand 

and operate efficiently. 



Transportation Services Capital Infrastructure Status Update  8 

Travellers in the Region’s growing communities need safe, reliable and efficient services. 

This is a priority for the Region and construction is being managed to proactively minimize 

disruptions to travellers while building and maintaining a world-class transportation network. 

The Region has comprehensive communication plans to keep residents, businesses and 

other stakeholders informed. 

7. Conclusion 

The Region continues to make significant investments in the expansion and maintenance of 

Regional road and transit system improvements, with several large projects underway that 

will be advanced or fully delivered during 2021. The shift in travel patterns due to COVID-19 

is being monitored and the long-term impact is unknown at this time. This will be a key 

consideration as Transportation Services continues to look for ways to provide travellers with 

a range of travel options to maximize road network capacity, while ensuring the Region’s 

assets are properly maintained in ways that are financially sustainable.   

 

For more information on this report, please contact Salim Alibhai, Director, Capital Planning 

and Delivery, at 1-877-464-9675 ext. 75229. Accessible formats or communication supports 

are available upon request. 

 

 

Recommended by: Paul Jankowski 

Commissioner of Transportation Services  

   
Approved for Submission: Bruce Macgregor 

 Chief Administrative Officer  

 

March 23, 2021  

Attachments (4) 
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Transportation Services Capital Infrastructure Status Update 

Summary of 2020 Accomplishments 

Committee of the Whole 
Transportation Services 

April 8, 2021 
  

GROWTH PROGRAM 

Roads - Construction - 4 Projects Completed 

Project Municipality 
Total Project 

Cost 

Bayview Avenue Lake-to-Lake Cycling Route, Bloomington 
Road to Vandorf Sideroad 

Town of Aurora $1.5M 

Leslie Street Widening, Don Hillock Drive to Broughton Lane Town of Aurora $35.1M 

Leslie Street Intersection Improvements, at West/East 
Commerce Valley Drive, at Green Lane/Summerdale Drive, 
at John Street, at West/East Wilmot Street, and at West/East 
Beaver Creek Road 

City of Markham/City 
of Richmond Hill 

$5.5M 

Major Mackenzie Drive Widening, Highway 50 to Canadian 
Pacific Railway 

City of Vaughan $11.9M 

 

Roads – Environmental Assessments – 3 Studies Completed 

Project Location Municipality 

16th Avenue, Woodbine Avenue to York-Durham Line City of Markham 

Kennedy Road, Steeles Avenue to Major Mackenzie Drive City of Markham 

McCowan Road, Steeles Avenue to Major Mackenzie Drive City of Markham 

 

Transit – Construction – 2 Projects Completed 

Project Municipality 
Total Project 

Cost 

Newmarket Bus Terminal Town of Newmarket $15.4M 

Transit Shelter, Concrete Platform and Bus Stop Sign 
Expansion 

Various $1.2M 
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Transit – Fleet Procurement 

Project 
Total Project 

Cost 

Transit Fleet Expansion - Purchase of 3 Mobility Plus buses $0.6M 

 

ASSET MANAGEMENT PROGRAM 

Roads - Rehabilitation/Preservation - 14 Locations Completed 

Project Location Municipality 
Total Project 

Cost 

Crack Sealing Various Locations $550K 

Grind and Pave Various Locations $2.4M 

Road Rehabilitation – 125 lane kilometres 

Bayview Avenue, Steeles Avenue to 16th Avenue  City of Richmond Hill/ City 
of Markham 

$36.2M 

Highway 7, Highway 27 to Islington Avenue City of Vaughan 

Islington Avenue, Steeles Avenue to Highway 7 City of Vaughan 

King Road, 10th Concession to Highway 27 Township of King 

King Road, 8th Concession to Weston Road Township of King 

Leslie Street, 19th Avenue to Stouffville Road City of Richmond Hill 

Major Mackenzie Drive, Dufferin Street to Bathurst Street  City of Vaughan 

Woodbine Avenue, Mount Albert Road to Highway 404  Town of East Gwillimbury 

Road Preservation – 88 lane kilometres 

Davis Drive, Yonge Street to Highway 404 Town of Newmarket 

$3.0M Mulock Drive, Yonge Street to Highway 404 Town of Newmarket 

Highway 7, Highway 404 to Warden Avenue City of Markham 
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Project Location Municipality 
Total Project 

Cost 

Leslie Street, Bloomington Road to Vandorf Sideroad City of Richmond Hill/ 
Town of Aurora 

 

Roads - Structure Rehabilitation/Replacement  – 5 Locations Completed 

Project Location Municipality 
Total Project 

Cost 

Davis Drive Culvert, east of Woodbine Avenue Town of East Gwillimbury 

$5.3M 

East Humber River Bridge, Jane Street north of King Rd Township of King 

Keele Street Rail Bridge, north of Teston Road City of Vaughan 

Kennedy Road Bridge, north of Mount Albert Road Town of East Gwillimbury  

Mulock Drive Culvert, east of Bayview Avenue Town of Newmarket 

 

Roads - Intersection Improvements – 37 Locations Completed 

Project Location Municipality 
Total Project 

Cost 

16th Avenue and Berwick Crescent City of Richmond Hill 

$2.8M 

16th Avenue and Williamson Road City of Markham 

Highway 7 and Wooten Way City of Markham 

Leslie Street and Toporowski Avenue City of Richmond Hill 

Keele Street and Dina Road City of Vaughan 

Kennedy Road and 19th Avenue City of Markham 

Kennedy Road and Ravenshoe Road 
Town of East Gwillimbury/ 
Town of Georgina 

Markham Road and Denison Street City of Markham 

McCowan Road and Aurora Road 
Town of Whitchurch-
Stouffville 

Pine Valley Drive and Davos Road City of Vaughan 

Pine Valley Drive and Royal Garden Boulevard City of Vaughan 
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Project Location Municipality 
Total Project 

Cost 

Teston Road and Torah Gate City of Vaughan 

Warden Avenue and 19th Avenue City of Markham 

Warden Avenue and Gibson Drive/Masseyfield Gate City of Markham 

Woodbine Avenue and 19th Avenue City of Markham 

Woodbine Avenue and Russell Dawson Road City of Markham 

Woodbine Avenue and Victoria Square (south) City of Markham 

Illumination Various Locations 

Traffic Signal Modernization in conjunction with Road Rehabilitation Project 

Bayview Avenue and Proctor Avenue 

City of Markham 

Included in 
Cost of Road 
Rehabilitation 

Bayview Avenue and Hunt Club Court/Laureleaf Road 

Bayview Avenue and John Street 

Bayview Avenue and Green Lane/Shouldice Hospital 

Bayview Avenue and Romfield Circuit South/Willowbrook 
Road 

Bayview Avenue and Dunsinane Drive 

Bayview Avenue and Romfield Circuit North/Sycamore 
Drive 

Bayview Avenue and Langstaff Road East 

Highway 7 and Islington Avenue 

City of Vaughan 
Highway 7 and Parkfield Court/Woodstream Boulevard 

Highway 7 and Martin Grove Road 

Highway 7 and 5770 Highway 7/Plaza Access 

Major Mackenzie Drive West and Dufferin Street 

City of Vaughan Major Mackenzie Drive West and Sir Benson Drive 

Major Mackenzie Drive West and Ilan Ramon Boulevard 

Ninth Line and Fincham Avenue 
City of Markham 

Ninth Line and Tiers Gate / White's Hill Avenue 
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Project Location Municipality 
Total Project 

Cost 

Woodbine Avenue and Mount Albert Road 
Town of East Gwillimbury 

Woodbine Avenue and Queensville Sideroad 

 

Transit – Ongoing Rehabilitation and Preventative Maintenance  

Project Location 
Total 

Project Cost 

Transit Terminal Rehabilitation and Bus Shelter, Concrete Platform, and Bus Stop Sign 
Replacement 

$1.6M 

Bus Operations, Maintenance and Storage Facility Rehabilitation – Various locations $1.5M 

Transit Conventional Bus Major Structural Refurbishment & Mechanical Overhaul – 
Asset Life Extension (62 conventional buses) and Refresh (10 60’ foot buses) 

$8.4M 

Transit Fleet Retirement and Replacement – Purchase of 28 conventional buses $26.2M 

 

EMERGENCY REPAIRS 

Roads – Emergency Repair Work – 7 Locations Completed 

Project Municipality Cost 

15th Sideroad Culvert Replacement, west of Dufferin Street Township of King $475K 

 
Humber River Beaver Dam Removal, south of Rutherford 
Road and east of Highway 27 

City of Vaughan 

Jane Street Culvert Replacement, south of King Road Township of King 

Ninth Line Beaver Dam Removal, south of Reeves Way Town of Whitchurch-
Stouffville 

Ravenshoe Road and Kennedy Road Culvert Asphalt Repair Town of Georgina 

Ravenshoe Road and Kennedy Road Rip Rap Installation Town of Georgina 

Woodbine Culvert Replacement, north of St. John’s Sideroad 
Town of Whitchurch-
Stouffville 

 
 
12493606 
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Transportation Services Capital Infrastructure Status Update 

Summary of Current Projects 

Committee of the Whole 
Transportation Services 

April 8, 2021 
  

GROWTH PROGRAM – CONSTRUCTION 

Roads – Construction – 15 Projects  

 

Project Location Municipality 
Total Project 

Cost 

Construction 

Completion 

Continuing Construction – 13 Contracts 

16th Avenue, Highway 404 Interchange 
(Delivered by MTO)  

**Total cost/completion of 16th Avenue, Leslie 
Street to Woodbine Avenue project 

City of Markham/City 
of Richmond Hill 

$57.0M** 2025** 

Bathurst Street Sidewalk, Gamble Road to 
Shaftsbury Avenue 

City of Richmond Hill $550K 2021 

Central District Snow Management Facility Town of Newmarket $5.5M 2021 

Highway 27 Canadian Pacific Railway Bridge 
Replacement  

City of Vaughan  $30.9M 2022 

Keele Street Widening, Steeles Avenue to 
Highway 407 

City of Vaughan $44.4M 2023 

King Road at Weston Road Intersection 
Improvements 

Township of King $8.6M 2021 

Leslie Street Widening, Elgin Mills Road to 
19th Avenue 

City of Richmond Hill $23.2M 2021 

Major Mackenzie Drive Widening, Highway 
400 to Jane Street 

City of Vaughan $40.2M 2022 

Major Mackenzie Drive Widening, CP Rail to 
Islington Avenue 

City of Vaughan $110.0M 2021 

Major Mackenzie Drive Widening, Islington 
Avenue to Pine Valley Drive 

City of Vaughan $53.3M 2021 

Mid-Block Crossing at Highway 427, North of 
Langstaff Road (Delivered by Link427/City of 
Vaughan)*Region’s budgeted portion 

City of Vaughan $4.7M* 2021 

Rutherford Road Grade Separation, 
Westburne Drive to Peter Rupert (Delivered by 
Metrolinx)*Region’s budgeted portion 

City of Vaughan $18.3M* 2022 
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Transit – Construction – 4 Projects 

Project Name Municipality 
Total Project 

Cost 

Construction 

Completion 

Continuing Construction – 1 Project 

Expansion and Renovation of North 
Operations, Maintenance and Storage Facility 
– 18110 Yonge St.  

Town of Newmarket/ 
Town of East 
Gwillimbury 

$24.0M 2021 

New Construction – 3 Projects 

55 Orlando Garage Expansion City of Richmond Hill $58.5M 2022 

Major Mackenzie West Terminal, opposite 
Mackenzie Vaughan Hospital 

 City of Vaughan $16.0M 2022 

Transit Shelter, Concrete Platform and Bus 
Stop Sign Expansion 

Various $1.2M 2021 

 

 

  

Project Location Municipality 
Total Project 

Cost 

Construction 

Completion 

Steeles Avenue Grade Separation (City of 
Toronto led project) *Region’s budgeted 
portion 

City of 
Markham/City of 
Toronto 

$12.0M* 2022 

New Construction – 2 Contracts 

Rutherford Road Widening, Jane Street to 
Westburne Drive 

City of Vaughan $59.7M 2023 

Teston Road Widening, Pine Valley Drive to 
Weston Road 

City of Vaughan $30.2M 2023 
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ASSET MANAGEMENT PROGRAM – CONSTRUCTION 

Roads – Rehabilitation/Preservation – 22 Locations 

Project Location Municipality 

Total 

Project 

Cost 

Yonge Street, north of Industrial Parkway - 
Sink Hole Mitigation (continued from 2020) 

Town of Aurora $7.4M 

Crack Sealing Various Locations $600K 

Grind and Pave Various Locations $2.5M 

Road Rehabilitation – 160 lane kilometres 

14th Avenue, Warden Avenue to McCowan 
Road 

City of Markham 

$42.6M 

14th Avenue, Markham Road to Ninth Line City of Markham 

16th Avenue, Kennedy Road to Main Street City of Markham 

18th Sideroad, West of Bathurst Street Township of King 

Don Mills/Leslie Street, Steeles Avenue to 
Highway 407 

City of Markham 

Elgin Mills Road, Yonge Street to Victoria 
Square 

City of Richmond Hill / City of Markham 

Kennedy Road, Highway 7 to 16th Avenue City of Markham 

Prospect Street, Mulock Drive to Gorham 
Street 

Town of Newmarket 

Rutherford Road, Pine Valley Drive to 
Highway 400 

City of Vaughan 

Old Weston Road, Steeles Avenue to Weston 
Road 

City of Vaughan 

Wellington Street, Dufferin Street to Bathurst 
Street 

Township of King 

Weston Road, Steeles Avenue to Highway 
407 

City of Vaughan 

Road Preservation – 80 lane kilometres 

16th Avenue, Main Street to Ninth Line City of Markham 

$4.8M 

Aurora Road, Highway 404 to Kennedy Road Town of Whitchurch-Stouffville 

Bathurst Street, Green Lane to Holland 
Landing Road 

Township of King 

Kennedy Road, Major Mackenzie Drive to 
Stouffville Road 

City of Markham / Town of Whitchurch-
Stouffville 
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Project Location Municipality 

Total 

Project 

Cost 

Ravenshoe Road, Park Road to Concession 5 Town of Georgina 

Woodbine Avenue, 19th Avenue to Stouffville 
Road 

City of Markham / Town of Whitchurch-
Stouffville 

Woodbine Avenue, Highway 7 to 16th Avenue City of Markham 

 Roads – Structure Rehabilitation – 8 Locations  

Project Location Municipality 
Total Project 

Cost 

Bathurst Street Culvert, north of Wellington Street Town of Aurora 

$13.2M 

Glenwoods Avenue Culvert, east of The Queensway Town of Georgina 

King Horne Bridge, King Road east of Highway 400 Township of King 

King Road Culvert, east of 8th Concession Township of King  

McCowan Road Culvert, north of Stouffville Road  Town of Whitchurch-
Stouffville 

The Queensway Culvert, north of Glenwoods Avenue Town of Georgina 

Wellington Street Retaining Wall, east of Bathurst Street Town of Aurora 

Yonge Street Culvert, north of Eagle Street Town of Newmarket 

 

Roads – Intersection Improvements – 50 Locations  

Project Location Municipality 
Total Project 

Cost 

Major Mackenzie Drive, at Vaughan City Hall City of Vaughan $2.3M 

14th Avenue and Reesor Road City of Markham 

$3.0M 

14th Avenue, west of 11th Concession City of Markham 

16th Avenue, east of Little Rouge Creek bridge  City of Markham 

Bloomington Road and Worthington/Steeplechase Avenue City of Richmond Hill 

Davis Drive and Dufferin Street Township of King 

Glenwoods Avenue and Our Lady of the Lake School Town of Georgina 

High Street and Middle Street Town of Georgina 
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Project Location Municipality 
Total Project 

Cost 

Highway 7 and Bur Oak Avenue City of Markham 

Highway 7 and Millway Avenue City of Vaughan 

Keele Street and 17th Sideroad Township of King 

Major Mackenzie Drive, west of Reesor Road City of Markham 

McCowan Road and 19th Avenue City of Markham 

Mulock Drive and College Manor/Fernbank Road Town of Newmarket 

The Queensway South & Richmond Park Drive Town of Georgina 

Yonge Street and Holland Landing Community Centre Town of East Gwillimbury 

Yonge Street and Jefferson Sideroad City of Richmond Hill 

York Durham Line and Concession Road 8 City of Markham 

Illumination at Various Locations Various Locations 

Traffic Signal Modernization in conjunction with Road Rehabilitation Project 

14th Avenue at Crown Steel Drive/ Gough Road City of Markham 

 

 

14th Avenue at Birchmount Road 

14th Avenue at McDowell Gate 

14th Avenue at Chatelaine Drive/ Havelock Gate 

14th Avenue at Roxbury Street/ Boxwood Crescent 

16th Avenue at William Berczy Boulevard / Longwater 
Chase 

City of Markham 

 

16th Avenue at The Bridle Walk/ Shorthill Drive 

16th Avenue at Stonebridge Drive/ Saratoga Road 

16th Avenue at Roy Rainey Avenue/ Cairns Drive 

16th Avenue at Mingay Avenue/ Stone Mason Drive 

Bayview Avenue at Mulock Drive Town of Newmarket 

Don Mills Road at Simonston Boulevard North City of Markham 

Elgin Mills Road at Edward Avenue City of Richmond Hill/City 
of Markham 

Elgin Mills Road at Rose Branch Drive/ Neal Drive 
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Project Location Municipality 
Total Project 

Cost 

Elgin Mills Road at Bayview Avenue 

Elgin Mills Road at Shirley Drive 

Elgin Mills Road at Redstone Road 

Elgin Mills Road at John Birchall Road 

Elgin Mills Road at Woodbine Avenue 

Elgin Mills Road at Duke of York Street/ Prince Regent 
Street 

Kennedy Road at Austin Drive City of Markham 

 
Kennedy Road at Carlton Road 

Kennedy Road at The Bridle Trail 

Kennedy Road at Birchview Lane 

Rutherford Road at Via Campanile/ Babak Boulevard City of Vaughan 

Rutherford Road at St Clare Boulevard/ Velmar Drive 

Rutherford Road at Fossil Hill Road 

Rutherford Road at Weston Road 

Rutherford Road at Vellore Woods Boulevard 

Wellington Street West at Dufferin Street 
Township of King Included in 

Cost of Road 
Rehabilitation 

Weston Road at Aviva Park Drive/ Century Place City of Vaughan  

 

Transit – Ongoing Rehabilitation and Preventative Maintenance  

Project Name 
Total Project 

Cost 

Transit Terminal Rehabilitation and Bus Shelter, Concrete Platform, and Bus Stop 
Sign Replacement 

$1.8M 

Bus Operations, Maintenance and Storage Facility Rehabilitation – Various 
locations 

$1.9M 

Transit Conventional Bus Major Structural Refurbishment & Mechanical Overhaul – 
Asset Life Extension (46 conventional buses)  

$7.6M 
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Project Name 
Total Project 

Cost 

Transit Fleet Retirement and Replacement – Purchase of 6 conventional electric 
buses  

$8.0M 

GROWTH PROGRAM – PRE-CONSTRUCTION 

Roads – Environmental Assessments – 5 Studies 

Project Location Municipality 

Continuing Environmental Assessments – 2 Studies 

Langstaff Road, Weston Road to Highway 7 City of Vaughan 

Teston Road, Highway 400 to Bathurst Street (Individual 
Environmental Assessment) 

City of Vaughan 

New Environmental Assessments – 3 Studies 

Elgin Mills Road, from Yonge Street to Bayview Avenue (Railway 
Grade Separation) 

City of Richmond Hill 

Kennedy Road, Major Mackenzie Drive to Elgin Mills Road City of Markham 

Warden Avenue, Major Mackenzie Drive to Elgin Mills Road City of Markham 

 

Roads – Detailed Design – 21 Projects 

Project Location Municipality 

Continuing Detailed Design – 10 Projects 

16th Avenue, Leslie Street to Woodbine Avenue 
City of Richmond Hill/City of 
Markham 

Bathurst Street, north of Highway 7 to Major Mackenzie Drive 
City of Vaughan/City of 
Richmond Hill 

Dufferin Street, Apple Blossom Drive to Marc Santi Boulevard City of Vaughan 

King Road, Bond Crescent to Yonge Street City of Richmond Hill 
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Project Location Municipality 

Mid-Block Crossing, Highway 404 north of 16th Avenue 
City of Richmond Hill/ City of 
Markham 

Ninth Line, Steeles Avenue to Box Grove By-Pass City of Markham 

Rutherford Road, Peter Rupert Avenue to Bathurst Street City of Vaughan 

Steeles Avenue, Tapscott Road to Donald Cousens Parkway   
(City of Toronto led project) 

City of Markham/City of 
Toronto 

Yonge Street, Davis Drive to Green Lane 
Town of Newmarket/ Town of 
East Gwillimbury 

Yonge Street/Highway 11, Green Lane to Bradford Boundary Town of East Gwillimbury 

New Detailed Design – 11 Projects 

16th Avenue, Woodbine Avenue to Warden Avenue City of Markham 

Bayview Avenue, North of Highway 7 to 16th Avenue City of Richmond Hill 

Dufferin Street, Major Mackenzie Drive to Teston Road  City of Vaughan 

Langstaff Road, Keele Street to Dufferin Street  City of Vaughan 

Kennedy Road, 14th Avenue to Highway 7 City of Markham 

Major Mackenzie Drive, Jane Street to Keele Street  City of Vaughan 

McCowan Road, 14th Avenue to Highway 7 City of Markham 

Red Cedar Avenue/Cedar Avenue Extension, Langstaff Road to 
High Tech Road  

City of Richmond Hill/City of 
Markham 

Stouffville Road, Bayview Avenue to Highway 404 City of Richmond Hill 

Weston Road, Highway 407 to north of Highway 7  City of Vaughan 

Weston Road, North and South of Rutherford Road City of Vaughan 
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Transit – Design – 1 Ongoing Project 

Project Location Municipality 

55 Orlando Garage Expansion  City of Richmond Hill 

 
12493614 
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