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The Regional Municipality of York 

Committee of the Whole  

Transportation Services 

April 7, 2022 

 

Report of the Commissioner of Transportation Services 

Transportation Services Capital Infrastructure Status Update 

1. Recommendation 

The Regional Clerk circulate this report to the local municipalities. 

2. Summary 

This annual report provides Council with a summary of 2021 accomplishments and projects 

that will be delivered in 2022 under the Transportation Services Capital Program to service 

the Region’s growing communities.  

Key Points:  

• Council is investing $3.5 billion through the Transportation Services Capital Growth 

and Asset Management Programs over the next 10 years 

• The Region’s Transportation Master Plan guides the Region’s Capital Growth and 

Asset Management Programs, with the goal of ensuring the transportation network 

and services remain useful and affordable 

• In 2021, work was advanced on many roads and transit infrastructure projects to 

improve the Regional Transportation network with a Council investment of over $283 

million 

• In 2022, $420 million will be invested in roads and transit infrastructure programs for 

growth and asset management  

3. Background  

To better serve the Region’s growing communities, Council is investing $3.5 
billion over the next 10 years through the Transportation Services Capital 
Growth and Asset Management Programs  

Transportation Services is responsible for delivering 36% of the Region’s 10-Year Capital 

Plan. The 2022 10-Year Roads and Transit Capital Program (Program), with a budget of $3.5 

billion, is comprised of a Growth Program, to increase the capacity of the Regional road and 
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transit network and an Asset Management Program, to maximize the Region’s investment 

and keep the Region’s assets in a state of good repair. 

This investment aligns with the Transportation Master Plan and reflects Council’s support of 

building road and transit system improvements and maintaining transportation assets to 

provide an efficient transportation network and enhance the traveller experience for daily 

commuters, including those who use York Region’s transit services.  

The Growth Program focuses on expanding the capacity of the Regional road and 
transit network to offer travellers a range of services and options 

The Growth Program focuses on building system improvements to increase the capacity of 

the Regional road and transit network, including: 

• Reconstructing and widening of roads and bridges 

• Building new links in the Regional road network, including midblock crossings over 

provincial highways  

• Upgrading intersections to improve traffic operations 

• Installing active transportation facilities, such as sidewalks and cycling paths 

• Building or expanding transit terminals and operations and maintenance facilities 

• Expanding the transit bus fleet to meet ridership demands  

The Growth Program also supports improvements to enhance the traveller experience, 

including: 

• Streetscaping on key corridors, including items such as decorative sidewalk pavers 

and street furniture 

• Installing green infrastructure, such as street tree and landscape plantings, irrigation 

systems and other supporting technologies 

• Providing transit traveller amenities including shelters, electronic signs to provide real-

time information, waste/recycling receptacles and bike racks 

• Improving technology on buses to enhance traveller and pedestrian safety 

The Asset Management Program focuses on the rehabilitation and replacement 
of the Region’s existing transportation assets  

Transportation Services manages more than $6.2 billion in roads and transit infrastructure, 

including Regional roads, cycling lanes, bridges, traffic signal-controlled intersections, transit 

terminals, fleet vehicles and maintenance facilities.  

The Asset Management Program focuses on the rehabilitation and replacement of existing 

transportation assets, including: 

• Pavement preservation, repair and rehabilitation 

• Bridge and culvert rehabilitation or replacement 
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• Roadside safety device improvements 

• Intersection improvements, including reconstruction of traffic control signals and 

upgrades to meet Accessibility for Ontarians with Disabilities Act (AODA) 

requirements 

• Transit terminal, station and bus stop repair and rehabilitation 

• Transit fleet midlife overhaul and fleet replacement 

The Region’s investment in the Asset Management Program is increasing significantly, with a 

planned investment of $1.57 billion over the next 10 years. This reflects the Region’s priority 

to keep assets in a state of good repair and maximize its investment by extending the life of 

Regionally-managed assets and reducing life-cycle costs. 

4. Analysis 

In 2021, work was advanced on many infrastructure projects to improve the 
Regional Transportation network 

In 2021, various roads and transit projects provided improved access to work, home, schools 

and other destinations across the Region, including road widenings, intersection 

improvements, active transportation facilities, which includes cycling lanes and transit 

services, through an investment of $283 million, based on preliminary actuals (unaudited). 

Roads related projects accounted for $240 million, and transit related projects accounted for 

$43 million. A list of 2021 accomplishments is included as Attachment 1. 

In 2022, construction is planned at over 90 locations across the Region  

In 2022, Transportation Services will continue to build and maintain infrastructure to ensure 

the Regional transportation network is safe, reliable and responsive to traveller needs. While 

there has been a noticeable shift in traffic patterns with volumes becoming more uniform 

throughout the day, traffic volumes have generally returned to pre-pandemic levels, 

reinforcing the ongoing need to connect travellers to the larger transportation network of 

freeways and transit systems.  

Construction on seven major capital infrastructure projects continues and work will begin on 

nine new projects, including: 

• Road widenings, such as the widening of Yonge Street from Davis Drive to Green 

Lane and Rutherford Road from Jane Street through to Bathurst Street  

• Major intersection improvements to add lanes or eliminate jogs, such as the 

improvements planned for Teston Road from Pine Valley Drive to Weston Road 

• Rail bridge replacements on Highway 27 at the Canadian Pacific rail tracks and Keele 

Street at the CN rail tracks 



Transportation Services Capital Infrastructure Status Update  4 

• Transit facilities, including a new bus terminal opposite the Cortellucci Vaughan 

Hospital, and expansion of bus operations, maintenance and the storage facility at 55 

Orlando Avenue 

Construction is planned at more than 75 locations throughout the Region to keep road and 

transit assets in a state of good repair including:  

• Rehabilitation or preservation of 243 lane kilometres of roads, such as Major 

Mackenzie Drive from Warden Avenue to McCowan Road in the City of Markham, 

and Bathurst Street from Henderson Drive to Mulock Drive in the Town of Aurora, 

Town of Newmarket and Township of King 

• Rehabilitation or replacement of eight large structures, such as the Lloydtown-Aurora 

Road culvert replacement, east of Jane Street, in the Township of King and the 

Woodbine Avenue culvert rehabilitation, south of Denison Street, in the City of 

Markham 

• Improvements at 44 intersections, such as new traffic signals at Vivian Road and 

Kennedy Road in the Town of Whitchurch-Stouffville and rebuild aging traffic signals 

at three locations on Major Mackenzie Drive East in the City of Richmond Hill 

• The purchase of 87 buses, including two electric buses under the Fleet Retirement 

and Replacement Program 

Under the Asset Management Program, $191 million will be invested in roads and transit 

infrastructure and fleet.  The locations of current road projects are shown on a map in 

Attachment 2. Projects to be undertaken in 2022 are listed in Attachment 3.  

Due to decreased ridership and the uncertainties resulting from the COVID-19 pandemic,  

procurement of 51 buses planned for 2021 was deferred, re-assessed and included in the 

2022 approved capital budget.  

The purchase of two electric buses is in line with the Region’s transit and corporate fleet 

electrification plans approved by Council in December 2020, to move toward full 

electrification of the transit fleet by 2051. This plan includes a phased approach to 

electrification with a mix of electric and diesel buses being purchased between 2021 and 

2029 and transitioning to exclusive purchase of electric buses by 2030. The Region is 

currently pursuing funding opportunities in support of accelerating fleet electrification, 

including through the federal government’s Zero Emission Bus Fund. 

Pre-construction activities are underway to prepare projects for future years 

On average, it takes eight to ten years to deliver a major capital infrastructure project. Before 

construction can commence, environmental assessment studies are undertaken, the project 

designed, permits and approvals/agreements from regulatory authorities obtained, property 

acquired, and utilities relocated. Staff are working on pre-construction activities for numerous 

projects in preparation for construction in future years. The pre-construction work being 

undertaken in 2022 on 22 growth projects is also listed in Attachment 3 and locations are 

shown on a map in Attachment 4. 

https://yorkpublishing.escribemeetings.com/filestream.ashx?DocumentId=17522
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The COVID-19 pandemic has impacted project delivery and Transit services 

In 2021, several projects under construction were subject to resource constraints due to the 

COVID-19 pandemic, including external labour shortages, material shortages and shipping 

delays. These challenges have continued in early 2022. While there are ongoing delays to 

some projects, staff continue to work closely with contractors and external partners to 

minimize impacts.  

Recognizing travel patterns and behaviour have changed in response to public health 

measures implemented due to the COVID-19 pandemic, staff are actively monitoring and 

assessing these trends to understand the impacts of the pandemic on delivering 

transportation services. The findings will be incorporated into the planning of the future 

transportation network and the Region’s Transportation Master Plan. 

While the COVID-19 pandemic brought about major changes, some of which may have long-

lasting impacts, transit remains a cornerstone of sustainable growth. Rehabilitation programs 

support continued delivery of safe and reliable transit service and amenities to travellers in 

the Region. Service levels will continue to be adjusted to meet demand and operate 

efficiently, including the ongoing assessment of transit fleet procurements included in the 

capital program. 

5. Financial 

Over the current term of Council, $1.2 billion has been invested in 
transportation infrastructure and assets 

Council has been focused on increasing investments in transportation infrastructure and 

assets to ensure the Regional road and transit networks are meeting the needs of the 

Region’s growing communities. The investment made in the current Council term is 

approximately 50% higher than the 2015 to 2018 term, and approximately 100% higher than 

the 2011 to 2014 term. The capital investment in Roads and Transit over these terms is 

illustrated in Figure 1.  
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Figure 1 

Roads and Transit Annual Capital Investment 

 

In 2022, $420 million will be invested in roads and transit programs 

Council has approved a Regional investment of more than $420 million in 2022 for 

transportation growth and asset management projects. Roads-related projects account for 

$276.6 million of this investment, with the remaining $143.9 million allocated to transit-related 

projects. The Growth Program is primarily funded from development charges, while the Asset 

Management Program primarily through the tax levy-funded, asset management reserve. 

As the Region makes increased capital investments in the Growth Program, there will be a 

corresponding need to increase the operating budget to include regular routine maintenance 

for this infrastructure.  

6. Local Impact 

Staff continue to work closely with local municipal staff to ensure concerns are addressed 

and local municipal infrastructure requirements, such as watermains, sewers, streetlights, 

sidewalks, streetscaping and active transportation facilities are included in Regional projects 

where possible. This work is funded by the local municipalities and incorporated into 

Regional projects to coordinate infrastructure delivery, increase efficiency, provide local 

municipalities with cost and time savings and reduce overall impact to travellers. 

Travellers in the Region’s growing communities need safe, reliable and efficient services. 

This continues to be a priority for the Region and construction is being managed to 
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proactively minimize disruptions to travellers while building and maintaining the 

transportation network. The Region has comprehensive communication plans to keep 

residents, businesses, local municipalities and other stakeholders informed. 

7. Conclusion 

The Region continues to make significant investments in the expansion and maintenance of 

the Regional road and transit system, with several large projects underway that will be 

advanced or delivered during 2022. 

The shift in travel patterns due to the COVID-19 pandemic is being monitored. Potential 

longer-term trends will be a key consideration as Transportation Services continues to 

enhance travel options and maximize road network capacity, while ensuring the Region’s 

assets are properly maintained and financially sustainable.  

 

For more information on this report, please contact Salim Alibhai, Director, Capital Planning 

and Delivery at 1-877-464-9675 ext. 75229. Accessible formats or communication supports 

are available upon request. 

 

 

Recommended by: Ann-Marie Carroll 

Acting Commissioner of Transportation Services  

    
Approved for Submission: Bruce Macgregor 

 Chief Administrative Officer 

 

March 18, 2022 

Attachments (4) 
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Transportation Services Capital Infrastructure Status Update 

Summary of 2021 Accomplishments 

Committee of the Whole 
Transportation Services 

April 7, 2022 
  

GROWTH PROGRAM 

Roads – Construction – 6 Projects Completed 

  *includes multi-year costs for projects which spanned more than one year 

Roads – Environmental Assessments – 1 Study Completed 

Project Location Municipality 

Langstaff Road, Weston Road to Highway 7 City of Vaughan 

 

Transit – Construction – 2 Projects Completed 

Project Name Municipality 
Total Project 

Cost* 

Expansion and Renovation of North Operations, Maintenance 
and Storage Facility – 18110 Yonge St.  

Town of Newmarket/ 
Town of East 
Gwillimbury 

$25.6M 

Transit Shelter, Concrete Platform and Bus Stop Sign 
Expansion 

Various $0.7M 

  *includes multi-year costs for projects which spanned more than one year 

Project Location Municipality 
Total Project 

Cost* 

Bathurst Street Sidewalk, Gamble Road to Shaftsbury Avenue City of Richmond Hill $0.9M 

Central District Snow Management Facility Town of Newmarket $10.2M 

King Road at Weston Road Intersection Improvements Township of King $8.8M 

Leslie Street Widening, Elgin Mills Road to 19th Avenue City of Richmond Hill $20.9M 

Major Mackenzie Drive Widening, CP Rail to Islington Avenue City of Vaughan $116.9M 

Major Mackenzie Drive Widening, Islington Avenue to Pine 
Valley Drive 

City of Vaughan $53.3M 
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ASSET MANAGEMENT PROGRAM 

Roads – Rehabilitation/Preservation – 25 Locations Completed 

Project Location Municipality 
Total Project 

Cost 

Crack Sealing Various Locations $280K 

Grind and Pave Various Locations $1.8M 

Road Rehabilitation – 175 lane kilometres 

14th Avenue, Warden Avenue to McCowan Road City of Markham 

$44.3M 

14th Avenue, Markham Road to Ninth Line City of Markham 

16th Avenue, Kennedy Road to Main Street City of Markham 

18th Sideroad, West of Bathurst Street Township of King 

Bathurst Street, Bloomington Road to Henderson Drive* Town of Aurora / 
Township of King 

Don Mills/Leslie Street, Steeles Avenue to Highway 407 City of Markham 

Elgin Mills Road, Yonge Street to Victoria Square City of Richmond Hill / 
City of Markham 

Kennedy Road, Highway 7 to 16th Avenue City of Markham 

King Road, Dufferin Street to Bathurst Street* Township of King 

Leslie Street, at Leslie Valley Drive Town of Newmarket 

Markham Road, at Denison Street City of Markham 

Prospect Street, Mulock Drive to Gorham Street Town of Newmarket 

Rutherford Road, Pine Valley Drive to Highway 400 City of Vaughan 

Wellington Street, Dufferin Street to Bathurst Street* Township of King 

Weston Road, Steeles Avenue to Highway 407* City of Vaughan 

Road Preservation – 82 lane kilometres 

16th Avenue, Main Street to Donald Cousens Parkway City of Markham 

$4.7M 

Aurora Road, Highway 404 to Kennedy Road 
 

Town of Whitchurch-
Stouffville 

Bathurst Street, Green Lane to Holland Landing Road Township of King 

Keele Street, at 17th Sideroad Township of King 

Kennedy Road, Elgin Mills Road to Stouffville Road City of Markham / 
Town of Whitchurch-
Stouffville 
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Project Location Municipality 
Total Project 

Cost 

Ravenshoe Road, Park Road to Concession 5 Town of Georgina 

Woodbine Avenue, 19th Avenue to Stouffville Road City of Markham / 
Town of Whitchurch-
Stouffville 

Woodbine Avenue, Highway 7 to 16th Avenue City of Markham 

*Outstanding work, including permanent pavement markings and/or site restoration to be completed 
in 2022 

 Roads – Structure Rehabilitation/Replacement – 7 Locations Completed 

Project Location Municipality 
Total Project 

Cost 

Bathurst Street Culvert, north of Wellington Street Town of Aurora 

$8.6M 

Glenwoods Avenue Culvert, east of The Queensway Town of Georgina 

King Horne Bridge, King Road east of Highway 400 Township of King 

King Road Culvert, east of 8th Concession Township of King  

McCowan Road Culvert, north of Stouffville Road  Town of Whitchurch-
Stouffville 

The Queensway Culvert, north of Glenwoods Avenue Town of Georgina 

Wellington Street Retaining Wall, east of Bathurst Street Town of Aurora 

 

 Roads – Intersection Improvements and Modernization – 54 Locations Completed 

Project Location Municipality 
Total Project 

Cost 

14th Avenue and Reesor Road City of Markham 

$4.6M 

14th Avenue, west of 11th Concession City of Markham 

16th Avenue, east of Little Rouge Creek bridge  City of Markham 

Bloomington Road and Worthington/Steeplechase Avenue City of Richmond Hill 

Davis Drive and Dufferin Street Township of King 

Glenwoods Avenue and Our Lady of the Lake School Town of Georgina 

High Street and Middle Street Town of Georgina 
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Project Location Municipality 
Total Project 

Cost 

Highway 7 and Millway Avenue City of Vaughan 

Keele Street and 17th Sideroad Township of King 

Major Mackenzie Drive, west of Reesor Road City of Markham 

McCowan Road and 19th Avenue City of Markham 

Mulock Drive and College Manor/Fernbank Road Town of Newmarket 

The Queensway South & Richmond Park Drive Town of Georgina 

Yonge Street and Holland Landing Community Centre Town of East Gwillimbury 

Yonge Street and Jefferson Sideroad City of Richmond Hill 

York Durham Line and Concession Road 8 City of Markham 

Illumination at Various Locations Various Locations 

Major Mackenzie Drive, at Vaughan City Hall City of Vaughan $2.3M 

Traffic Signal Modernization in conjunction with Road Rehabilitation Projects 

14th Avenue at Crown Steel Drive / Gough Road City of Markham 

 

Included in 
Cost of Road 
Rehabilitation 

14th Avenue at Birchmount Road 

14th Avenue at McDowell Gate 

14th Avenue at Beckenridge Drive / Brimley Road 

14th Avenue at Chatelaine Drive / Havelock Gate 

14th Avenue at Roxbury Street / Boxwood Crescent 

16th Avenue at William Berczy Boulevard / Longwater 
Chase 

City of Markham 

 

16th Avenue at The Bridle Walk / Shorthill Drive 

16th Avenue at Stonebridge Drive / Saratoga Road 

16th Avenue at Roy Rainey Avenue / Cairns Drive 

16th Avenue at Mingay Avenue / Stone Mason Drive 

Bathurst Street at Bloomington Road Town of Aurora/Township 
of King/City of Richmond 
Hill 

Bathurst Street at Henderson Drive Town of Aurora/Township 
of King 
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Project Location Municipality 
Total Project 

Cost 

Bayview Avenue at Mulock Drive Town of Newmarket 

Don Mills Road at Simonston Boulevard North City of Markham 

Elgin Mills Road at Blue Grass Boulevard City of Richmond Hill/City 
of Markham 

Elgin Mills Road at Edward Avenue 

Elgin Mills Road at Rose Branch Drive/ Neal Drive 

Elgin Mills Road at Bayview Avenue 

Elgin Mills Road at Shirley Drive 

Elgin Mills Road at Redstone Road 

Elgin Mills Road at John Birchall Road 

Elgin Mills Road at Woodbine Avenue 

Elgin Mills Road at Duke of York Street/ Prince Regent 
Street 

Kennedy Road at Austin Drive City of Markham 

 
Kennedy Road at Carlton Road 

Kennedy Road at The Bridle Trail 

Kennedy Road at Birchview Lane 

King Road at Bathurst Street Township of King/City of 
Richmond Hill 

Rutherford Road at Via Campanile/ Babak Boulevard City of Vaughan 

Rutherford Road at St Clare Boulevard/ Velmar Drive 

Rutherford Road at Fossil Hill Road 

Rutherford Road at Weston Road 

Rutherford Road at Vellore Woods Boulevard 

Wellington Street West at Dufferin Street Township of King 

Weston Road at Aviva Park Drive/ Century Place City of Vaughan 
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Transit – Ongoing Rehabilitation and Preventative Maintenance  

Project Name 
Total Project 

Cost* 

Transit Terminal Rehabilitation and Bus Shelter, Concrete Platform, and Bus Stop 
Sign Replacement 

$1.1M 

Bus Operations, Maintenance and Storage Facility Rehabilitation – Various 
locations 

$1.6M 

Transit Conventional Bus Major Structural Refurbishment & Mechanical Overhaul – 
Asset Life Extension (34 conventional diesel buses)  

$7.0M 

Transit Fleet Retirement and Replacement – Purchase of 6 conventional electric 
buses  

$7.8M 

  *includes multi-year costs for projects which spanned more than one year 
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Transportation Services Capital Infrastructure Status Update 

Summary of Current Projects 

Committee of the Whole 
Transportation Services 

April 7, 2022 
  

GROWTH PROGRAM – CONSTRUCTION 

Roads – Construction – 12 Projects  

  

Project Location Municipality 
Total Project 

Cost* 

Construction 

Completion 

Continuing Construction – 6 Contracts 

16th Avenue, Highway 404 Interchange 
(Delivered by MTO)  

**Total cost/completion of 16th Avenue, Leslie 
Street to Woodbine Avenue project 

City of Markham/City 
of Richmond Hill 

$52.4M** 2025** 

CP Rail Bridge Replacement on Highway 27 City of Vaughan  $31.6M 2022 

Keele Street Widening, Steeles Avenue to 
Highway 407 

City of Vaughan $42.4M 2024 

Major Mackenzie Drive Widening, Highway 
400 to Jane Street 

City of Vaughan $39.2M 2023 

Rutherford Road Widening, Highway 400 to 
Westburne Drive 

City of Vaughan $66.6M 2024 

Rutherford Road Grade Separation, 
Westburne Drive to Peter Rupert (Delivered by 
Metrolinx)***Region’s budgeted portion 

City of Vaughan $17.3M*** 2022 

New Construction – 6 Contracts 

Cedar/Red Cedar Avenue Extension, 
Langstaff Road to High Tech Road 

City of Markham/City 
of Richmond Hill 

$8.2M  2024 

King Road Reconstruction, Bathurst Street to 
Yonge Street 

City of Richmond Hill 
$19.9M  2024 

Major Mackenzie Drive Operational 
Improvements, Jane Street to Keele Street 

City of Vaughan 
$12.5M  2023 

Rutherford Road Widening, Peter Rupert 
Avenue to Bathurst Street and Dufferin Street 
Widening, Apple Blossom Drive to Marc Santi 
Boulevard 

City of Vaughan $56.6M 2025 
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  *includes multi-year costs for projects which spanned more than one year 

Transit – Construction – 4 Projects 

Project Name Municipality 
Total Project 

Cost* 

Construction 

Completion 

Continuing Construction – 1 Project 

Major Mackenzie Drive West Terminal, 
opposite Cortellucci Vaughan Hospital 

 City of Vaughan $16.7M 2022 

New Construction – 3 Projects 

55 Orlando Avenue – Bus Operations, 
Maintenance and Storage Facility Expansion 

City of Richmond Hill $66.8M 2023 

Electric Bus Infrastructure Various Locations $4.3M 2022 

Transit Shelter, Concrete Platform and Bus 
Stop Sign Expansion 

Various Locations $1.2M 2022 

  *includes multi-year costs for projects which spanned more than one year 

  

Project Location Municipality 
Total Project 

Cost* 

Construction 

Completion 

Teston Road Widening, Pine Valley Drive to 
Weston Road 

City of Vaughan $46.9M 2025 

Yonge Street Widening, Davis Drive to Green 
Lane 

Town of Newmarket/ 
Town of East 
Gwillimbury 

$58.7M  2025 
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ASSET MANAGEMENT PROGRAM – CONSTRUCTION 

Roads – Rehabilitation/Preservation – 23 Locations 

Project Location Municipality 
Total Project 

Cost 

Crack Sealing Various Locations $600K 

Grind and Pave Various Locations $2.5M 

Road Rehabilitation – 145 lane kilometres 

16th Avenue and Leslie Street (Intersection Only) City of Richmond Hill 

$42.8M 

Bathurst Street, Elgin Mills Road to 19th Avenue City of Richmond Hill / City of 
Vaughan 

Bathurst Street, Henderson Drive to Mulock Drive Town of Aurora/Town of 
Newmarket/Township of King 

Highway 27, Kirby Road to King-Vaughan Road City of Vaughan 

Highway 27, Rutherford Road to Major Mackenzie 
Drive 

City of Vaughan 

Holland Landing Road, Yonge Street to Bathurst 
Street 

Town of East Gwillimbury 

Islington Avenue, Highway 7 to Langstaff Road City of Vaughan 

King Vaughan Road, Weston Road to Jane Street City of Vaughan 

Major Mackenzie Drive, Warden Avenue to 
McCowan Road 

City of Markham 

Ninth Line, Highway 407 to 16th Avenue City of Markham 

Woodbine Avenue, Denison Street to Highway 407 City of Markham 

Yonge Street, Highway 11 to Holland Landing Road Town of East Gwillimbury 

Road Preservation – 98 lane kilometres 

Black River Road, Dalton Road to Park Road Town of Georgina 

$6.0M 

King Road, Highway 27 to 8th Concession Township of King 

Leslie Street, Stouffville Road to Bethesda Side 
Road 

City of Richmond Hill 

Old Homestead Road, Warden Avenue to Station 
Road 

Town of Georgina 

Rutherford Road, Highway 50 to Huntington Road City of Vaughan 

Stouffville Road, Yonge Street to Bayview Avenue City of Richmond Hill  
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Project Location Municipality 
Total Project 

Cost 

Vivian Road, Highway 48 to York-Durham Line Town of Whitchurch-Stouffville 

Warden Avenue, Ravenshoe Road to Old 
Homestead Road 

Town of Georgina 

Wellington Street, Bathurst Street to Yonge Street Town of Aurora 

    

Roads – Structure Rehabilitation – 8 Locations  

Project Location Municipality 
Total Project 

Cost 

Highway 27 Culvert Rehabilitation, North of 
Lloydtown-Aurora Road 

Township of King 

$10.4M 

Keele Street Culvert Replacement, North of 
Langstaff Road 

City of Vaughan 

King Road Culvert Rehabilitation, East of Keele 
Street 

Township of King 

Leslie Street Culvert  Replacement, North of Green 
Lane 

Town of East Gwillimbury 

Lloydtown-Aurora Road Culvert Replacements, 
East of Jane Street 

Township of King 

McCowan Road Culvert Rehabilitation, North of 
16th Avenue 

City of Markham 

Woodbine Avenue Culvert Rehabilitation, South of 
Denison Street 

City of Markham 

Yonge Street Culvert, north of Eagle Street 
(continued from 2021) 

Town of Newmarket 

   

Roads – Intersection Improvements – 44 Locations  

Project Location Municipality 
Total Project 

Cost 

Baseline Road, 640 metres west of Dalton Road Town of Georgina 

$4.9M 
Baseline Road, from Dalton Road to west of school Town of Georgina 

Davis Drive and McGregor Farm Trail  Town of Newmarket 

Highway 7 and Bowes Road City of Vaughan 
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Project Location Municipality 
Total Project 

Cost 

Highway 7 and east of Montgomery Court City of Markham 

Highway 7 and Main Street  City of Markham 

Highway 7 and Red Maple Road City of Richmond Hill 

Highway 7 and Silver Linden Drive City of Richmond Hill 

Highway 27 and Sheardown Drive Township of King 

Major Mackenzie Drive E. and Sussex Avenue City of Richmond Hill 

Major Mackenzie Drive E. and Newkirk Road / 
Essex Avenue 

City of Richmond Hill 

Major Mackenzie Drive E. and Cedar Avenue City of Richmond Hill 

Mount Albert Road and Ninth Line  Town of East Gwillimbury 

Mount Albert Road and Don Rose Blvd Town of East Gwillimbury 

Ninth Line and Elm Road Town of Whitchurch-Stouffville 

Vivian Road and Kennedy Road  Town of Whitchurch-Stouffville 

Yonge Street and Crestwood Road City of Vaughan 

Illumination at Various Locations Various Locations 

Traffic Signal Modernization in conjunction with Road Rehabilitation Projects 

Bathurst Street and Kennedy Street Township of King / Town of 
Aurora / Town of Newmarket 

 

 

 

 

 

 

 

Included in 
Cost of Road 
Rehabilitation 

 

 

 

 

 

 

 

 

 

Bathurst Street and Wellington Street 

Bathurst Street and St. John’s Sideroad 

Bathurst Street and Mulock Drive 

Bathurst Street and Woodland Acres Crescent / 
Shaftsbury Avenue 

City of Richmond Hill/City of 
Vaughan 

Islington Avenue and Woodbridge Avenue City of Vaughan 

Islington Avenue and Thistlewood Avenue 

Islington Avenue and Davidson Drive / Willis Road 

Islington Avenue and Hayhoe Lane 

Major Mackenzie Drive and Angus Glen Arena City of Markham 

 
Major Mackenzie Drive and Angus Glen Boulevard 
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Summary of Current Projects 

 

Project Location Municipality 
Total Project 

Cost 

Major Mackenzie Drive and Kennedy Road City of Markham  

 

 

 

 

 

 

 

 

 

 

Included in 
Cost of Road 
Rehabilitation 

 

Major Mackenzie Drive and William Berczy 
Boulevard 

Major Mackenzie Drive and Ridgecrest Road 

Major Mackenzie Drive and McCowan Road 

Ninth Line and Delmark Boulevard / Kenilworth 
Gate 

City of Markham 

Ninth Line and Highway 7 

Ninth Line and Rose Way 

Ninth Line and Church Street 

Ninth Line and Cornell Park Avenue 

Ninth Line and 16th Avenue 

Woodbine Avenue and Denison Street City of Markham 

Woodbine Avenue and Riviera Drive 

Woodbine Avenue and 14th Avenue 

Woodbine Avenue and Shields Court 

Woodbine and Burncrest Road / Miller Avenue 

  *includes multi-year costs for projects which spanned more than one year 

Transit – Ongoing Rehabilitation and Replacement 

Project Name 
Total Project 

Cost* 

Transit Terminal Rehabilitation and Bus Shelter, Concrete Platform, and Bus Stop 
Sign Replacement 

$2.1M 

Bus Operations, Maintenance and Storage Facility Rehabilitation – Various 
locations 

$3.0M 

Transit Conventional Bus Major Structural Refurbishment & Mechanical Overhaul – 
Asset Life Extension (34 conventional diesel buses)  

$5.0M 

Transit Fleet Retirement and Replacement – Purchase of 85 diesel buses and 2 
electric buses  

$84.5M 

  *includes multi-year costs for projects which spanned more than one year 



Transportation Services Capital Infrastructure Status Update 7 
Summary of Current Projects 

 

GROWTH PROGRAM – PRE-CONSTRUCTION 

Roads – Environmental Assessments – 4 Studies 

Project Location Municipality 

Continuing Environmental Assessments – 4 Studies 

Elgin Mills Road, from Yonge Street to Bayview Avenue (Railway 
Grade Separation) 

City of Richmond Hill 

Kennedy Road, Major Mackenzie Drive to Elgin Mills Road City of Markham 

Warden Avenue, Major Mackenzie Drive to Elgin Mills Road City of Markham 

Teston Road, Highway 400 to Bathurst Street (Individual 
Environmental Assessment) 

City of Vaughan 

 

Roads – Detailed Design – 17 Projects 

Project Location Municipality 

Continuing Detailed Design – 17 Projects 

16th Avenue, Leslie Street to Woodbine Avenue 
City of Richmond Hill/City of 
Markham 

16th Avenue, Woodbine Avenue to Warden Avenue City of Markham 

16th Avenue, Warden Avenue to Kennedy Road City of Markham 

19th Avenue, Bayview Avenue to Leslie Street City of Richmond Hill 

Bathurst Street, Highway 7 to Major Mackenzie Drive 
City of Vaughan/City of 
Richmond Hill 

Bayview Avenue, Highway 7 to 16th Avenue City of Richmond Hill 

Dufferin Street, Major Mackenzie Drive to Teston Road  City of Vaughan 

Elgin Mills Road, Bathurst Street to Yonge Street City of Richmond Hill 

Kennedy Road, 14th Avenue to Highway 7 City of Markham 

Langstaff Road, Keele Street to Dufferin Street  City of Vaughan 



Transportation Services Capital Infrastructure Status Update 8 
Summary of Current Projects 

 

Project Location Municipality 

McCowan Road, 14th Avenue to Highway 7 City of Markham 

Mid-Block Crossing, Highway 404 north of 16th Avenue 
City of Richmond Hill/ City of 
Markham 

Ninth Line, Steeles Avenue to Box Grove By-Pass City of Markham 

Stouffville Road, Bayview Avenue to Highway 404 City of Richmond Hill 

Weston Road, Highway 407 to north of Highway 7  City of Vaughan 

Weston Road, North and South of Rutherford Road City of Vaughan 

Yonge Street/Highway 11, Green Lane to Bradford Boundary 
Town of East Gwillimbury / 
Township of King 

 

Transit – Design – 1 Project 

Project Location Municipality 

8300 Keele St. - Bus Operations, Maintenance and Storage 
Facility Expansion 

City of Vaughan 

 

13600939 



Durham Region

Simcoe County

Peel Region City of Toronto

Cook's
Bay

Fox
Island

Snake
Island

Georgina
Island

GTA West High
way

Hwy 400-404 Connecting Link

Hig
hw
ay
 40
4 E
xte
ns
ion

Town of
Georgina

Town of
Newmarket

Town of
Whitchurch-Stouffville

Township
of King

City of
Richmond

Hill
City of

Vaughan

Town of
Aurora

Town of East
Gwillimbury

City of
Markham

Lake Ontario

Lake Simcoe

Musselman
Lake

Wilcox
Lake

427

404

400

Yo
rk/

Du
rha

m 
Lin

e

Mc
Co

wa
n R

oa
d

Du
ffe

rin
 St

ree
t

Nin
th 

Lin
e

Metro Road North

Wa
rde

n A
ven

ue

Elgin Mills Road East

16th Avenue

Wo
od

bin
e A

ven
ue

Ke
nn

ed
y R

oa
d

Hig
hw

ay
27

We
sto

n R
oa

d

Davis Drive

Ba
yvi

ew
 Av

en
ue

Mc
Co

wa
nR

oad

Highway 7

Ba
thu

rst
 St

ree
t

Ravenshoe Road

Les
lie 

Str
eet

Jan
e S

tre
et

Major Mackenzie Drive East

Ke
ele

 St
ree

t

Bloomington Road

Steeles Avenue East

Major Mackenzie Drive West

Old Homestead Road

Highway 7

Rutherford Road

King Road

Ke
nn

edy
Ro

ad

King-Vaughan Road

7

9

48

\\Ykr-fs1\tw_design_construct$\IMPMO\ASSET MANAGEMENT GROUP\36_GIS\Maps\Capital Projects\BudgetMapping\2022\Tools\2022_CPD_Preconstruction_Corporate.mxd

2022 Growth Program 
Pre-Construction Map

0 4.5 9
k m

Road Project Year
U nder Construction
2019

Road Project Category
Detailed Design
Environm ental Assessm ent Study

Project Type

* Intersection im provem ents com pleted in 
conjunction with road rehabilitation are not sh own

Rail/Road Bridge By Others

Interchange/Intersection*
Bridge/Structure/Retaining Wall

ATTACHMENT 4

13673737

Produced by:
The Regional Municipality  of York
Transportation Infrastructure Planning, 
Transportation Services
March 2022 
Data: Queen’s Printer for Ontario 2003-2022 

Transportation Services Capital
Infrastructure Status Update
April 7, 2022


