
 

 
 

Report to: General Committee Meeting Date: February 27, 2024 

 

 

SUBJECT: 289-T-23 Markham Village Phase 1A - Storm Sewers and 

Watermain Upgrades 

PREPARED BY:  Prathapan Kumar, Senior Manager - Infrastructure, 

Environmental Services, Ext. 2989 

 Flora Chan, Senior Buyer, Ext. 3189 

 

 

RECOMMENDATION: 

 

1) That the report entitled “289-T-23 Markham Village Phase 1A - Storm Sewers and 

Watermain Upgrades” be received; and, 

 

2) That the contract for 289-T-23 Markham Village Phase 1A - Storm Sewers and 

Watermain Upgrades be awarded to the lowest priced Bidder, Drainstar Contracting 

Ltd. in the amount of $18,746,673.19, inclusive of HST; and, 

 

3) That a 15% contingency in the amount of $2,812,000.98 inclusive of HST, be 

established to cover any additional construction costs and that authorization to approve 

expenditures of the contingency amount up to the specified limit be in accordance with 

the Expenditure Control Policy; and, 

 

4) That the construction award in the amount of $21,558,674.17 ($18,746,673.19 + 

$2,812,000.98) be funded from the account 058-6150-23468-005 “Markham Village 

Flood Control Phase 1A - Construction” as outlined under the Financial Considerations 

Section in this report; and, 

 

5) That funding of $350,000.00 be retained in the account for other services as 

described under Financial Considerations Section; and 

 

6) That the remaining funds from this tender relating to project #23468 “Markham 

Village Flood Control Phase 1A - Construction” in the amount $53,543.83 

($21,962,218.00 - $21,558,674.17-$350,000.00) be returned to the Stormwater Fee 

Reserve; and, 

 

7) That a 5-year moratorium be placed on any major servicing and utility installation along 

restored areas of the following streets: 

 Church Street (from Maple Street to 9th Line);  

 Jack Court:  

 Judy Court;  

 Jill Court;  

 Sir Isaac Gate;  

 King Arthur Court; and  

 Rose Way; and 

 

8) That Staff be authorized and directed to do all things necessary to give effect to this 

resolution. 
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EXECUTIVE SUMMARY: 

Not Applicable 

 

PURPOSE: 

The purpose of this report is to obtain Council approval to award the contract for 289-T-23 

Markham Village Phase 1A – Storm Sewers and Watermain Upgrades.  

 

BACKGROUND: 

Markham Village and Unionville Stormwater Flood Remediation Feasibility Study was 

approved by Council on September 13, 2021.   

 

The anticipated implementation schedule is outlined in the table below: 

Phasing 

Proposed 

Implementation  

Schedule 

Phase 1A: Markham Village:  
Church Street, Jack Court, Judy Court, Jill Court, Sir Isaac Gate, 

King Arthur Court, Rose Way 

2024 - 2026 

Phase 1B:  Markham Village:  

Wooten Way North, Sir Lancelot Drive, Sir Tristram Place,          

Parkway Ave (part), Sir Kay Drive, Sir Gareth Court,                         

Sir Gawaine Place, Sir Pellias Terrace, Sir Brandiles Place 

2025 - 2026 

Phase 1C: Markham Village:  

Parkway Ave, Sir Galahad Place, Strathroy Crescent,  

Elm Street, Paramount Road, Sir Bedevere Place,  

Sir Ector Court, Sir Percival Court, Sir Constantine  

Drive, Sir Caradoc Place, Sir Galahad Place,  

Sir Bodwine Place 

2026 - 2027 

Phase 2: Markham Village:  

Ramona Boulevard, Daniel Court, Fincham Road 

2027 - 2028 

Phase 3: Markham Village/ Unionville:  

Pomander Road, Gainsville Avenue, Fred Varley Drive, 

Friar Tuck Road 

2028 - 2030 

Phase 4: Markham Village:  

Milne Lane, Rouge Street, Major Buttons Drive/ Squire 

Bakers Lane, John Dexter Place, Senator Reesor’s Drive 

2030 - 2032 

 

In February 2013, Council approved a 30-year Flood Control Program, which provides 

funding to improve the level of service of drainage systems, including a 100-year level of 

service for storm sewer systems. The Markham Village and Unionville Area Study was 

accelerated after the significant flooding that occurred in the summer of 2017. The area was 
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developed prior to 1978, when the City’s storm drainage design standards were increased 

from a 5-year level of service to 100-year level of service. 

 

The City-wide Flood Control Program is a 30-year program with an estimated cost of $367M - 

$382M (2018 dollars). To support the program, on June 24, 2014, Council approved the 

structure, and introduction, of the stormwater fee rates in order to meet the annual revenue target 

for the first 5-year cycle of the Program.  The new stormwater fee supports the 30-year 

initiative, to improve storm drainage capacity and limit flooding risks in urban areas.   

 

On April 16, 2019 Council approved a $50 annual fee per residential property for 2020 and 

further increase of $1 per year up to 2024 and an increase of 2% per $100,000 of current value 

assessment (CVA) and 2% annual increase thereafter for non-residential properties. Stormwater 

fees will be re-assessed in 2025, during the Stormwater Fee Reserve model update process. 

 

Construction Tender for Markham Village Phase 1A 

Due to the scope of the project, contractors were prequalified to ensure that they had the 

necessary qualifications, experience and resources to complete the work in accordance with 

the City’s requirements and within the specified timelines. Prequalification 196-P-20 was 

issued in accordance with Purchasing By-law 2017-8. 

 

Pre-Qualification Information (196-P-20) 

Prequalification closed on October 5, 2020 

Number of Contractors picking up the Pre-qualification document 40 

Number of Contractors responding to the Pre-qualification  31 

Number of Contractors Pre-qualified 15 

 

Construction Tender Information (289-T-23) 

Bids closed on February 5, 2024 

Number picking up the Bid document 12 

Number responding to the Bid 7 

  *Out of 15 prequalified contractors, 12 picked up the bid and 7 submitted.  

 

Price Summary 

Bidder  Bid Price (Inclusive of HST) 

Drainstar Contracting Ltd. $ 18,746,673.19 

 

OPTIONS/ DISCUSSION: 

Public Input 

An in-person Community Information Meeting has been scheduled for February 26, 2024, 

prior to construction, to provide an update to the area residents and businesses, as well as to 

address any potential issues or concerns that the public may have on the proposed construction.  

 

Traffic Management Plan 

Church Street will be closed for through traffic from Maple Street to 9th Line in order to carry 

out the construction in a safely manner. The objective of the traffic management plan is to limit 
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the traffic within the construction zone (only local traffic and emergency vehicles will be 

allowed) and divert traffic onto adjacent roadways.  

 

Construction Moratorium 

In December 2023, the City’s consultant, R.V. Anderson Associates Limited, advised all utility 

companies (e.g. Alectra Utilities, Enbridge, Rogers and Bell Canada) that all upgrades to their 

infrastructure be completed prior to permanent restoration of roads in May 2026 for Phase 1A 

area.  

  

Environmental Services staff is requesting that Council approve a 5-year moratorium on major 

construction work within the roadway listed below, which is to be enforced immediately after 

construction is complete. Minor and emergency repairs would be permitted. The moratorium 

applies to the enhancement, maintenance, repair or replacement of existing plant and 

construction of new plant, which may undermine the integrity of the newly improved street 

infrastructure. The moratorium would not affect any utility projects within the boulevard area. 

 

Exceptions 

While these requirements represent the City’s current policy, it is recognised that, under certain 

circumstances, such as emergency work, providing service to a new customer, or construction 

identified by the Director of Environmental Services, or designate as being necessary to ensure 

public safety, an exception to the moratorium may be made.  

 

Exemptions may be made, at the sole discretion of the Director of Environmental Services or 

designate, provided that the Applicant has investigated and evaluated all other options and can 

demonstrate that they are not feasible or practical. When such exceptions are granted, the 

Applicant shall exhaust all trenchless methods available to minimize the number and size of 

cuts in the street. The City, acting reasonably, may perform more extensive site restoration 

than would normally be expected, at the Applicant’s expense, in order to mitigate the concerns 

of public inconvenience and the premature degradation and aesthetics of newly improved 

streets. 

 Church Street (from Maple Street to 9th Line) 

 Jack Court:  

 Judy Court;  

 Jill Court;  

 Sir Isaac Gate;  

 King Arthur Court; and  

 Rose Way 

 

Road Closures: 

Church Street will be closed for through traffic from Maple Street to 9th Line in order to carry 

out the construction in a safely manner. Access to Local residents and Emergency vehicles will 

be allowed 24/7.    

 

Project Schedule for Phase 1A: 

 Mid-March 2024 - Issue of Purchase Order 

 May 1, 2024 - Commencement of work  
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 December 20, 2024 - Completion of 45% work to base asphalt  

 January to Spring 2025 - Winter Shutdown 

 Spring 2025 to December 2025 – Completion of 50% work to base asphalt 

 January to Mid-April 2026 - Winter shutdown 

 June 2026 – Substantial completion by completing remaining 5% work 

 Summer 2026 – Final Pavement/ Boulevard Restoration 

 

Communications Plan 

Staff will provide regular updates to the affected stakeholders as well as early notification for 

any disruptions to driveway access or municipal services.  The City’s website will provide up-

to-date information, as required, on the status of the project.   

 

FINANCIAL CONSIDERATIONS 

The total budget for this project is $23,721,300, approved by Council as a 2023 capital 

in-year budget addition. The project is funded from $2 million in Canada Community 

Building funding (formerly Gas Tax) and the remainder from the Stormwater Fee 

Reserve.  The below table represents the budget available for the construction component 

in the amount of $21,962,218; the balance of the total budget is for contract 

administration and other project management costs. 

 

 
 

Storm Sewer 

(#23468) 
 

Budget Available for 

Construction component of this 

Project (A)  

$ 21,962,218.00 058-6150-23468-005 Markham 

Village Flood Control Phase 1A - 

Construction 

Less:  Construction Cost (B) $ 18,746,673.19 Awarded to Drainstar Contracting 

Ltd. Less:  Construction Contingency 

(15%) (C)* 

$   2,812,000.98 

Total Cost (D) = (B) + (C) $ 21,558,674.17  

Remaining Budget (E) = (A) – 

(D) 

$      403,543.83 ** 

*Staff requests the standard contingency of 10% be revised to 15% to account for several 

factors that may arise, including the following:  

 Works are within matured community and therefore, several unknown utilities within 

the ROW may require relocation and may delay the construction progress; 

 With deep sewer, we may find unexpected soil condition that may require additional 

mitigation methods like continuous dewatering, customized shoring system, and 

additional bedding support; 

 Church Street is a very busy collector road, with one high school and two secondary 

schools within the neighborhood. School traffic needs to be managed through traffic 

control persons and York Regional Police for extended periods to address complaints 

from local area residents and parents who drop their children at Markham District High 

School. This may delay the project progress; 

 Additional fees associated with excess soils management O. Reg. 406/19 that has 

recently been enforced (fees may include but are not limited to updates to the 
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requirements, additional borehole testing due to updates in soil removal quantities - soil 

testing results etc.); 

 

**From the remaining construction budget balance of $403,543.83, a total of $350,000.00 

are required to carry out the following works: 

 Third party permitting/ consultation fees (TRCA/ MNRF/ MECP) - $25,000.00, 

 Tree removal within the outfall area behind 7 ELM Street - $100,000.00,  

 Tree re-planting/ compensation - $200,000.00 

 Acquiring land from 7 ELM Street to construct two outfall structures - $25,000.00.  

 

The remaining construction budget in project #23468 “Markham Village Flood Control Phase 

1A - Construction” in the amount of $53,543.83 will be returned to the Stormwater Fee 

Reserve.  

 

HUMAN RESOURCES CONSIDERATIONS 

Not Applicable. 

 

OPERATING BUDGET AND LIFE CYCLE RESERVE IMPACT 

The constructed storm sewer pipes and associated infrastructure is estimated to last 100 years. 

There is no incremental operating budget impact. 

 

ALIGNMENT WITH STRATEGIC PRIORITIES: 

The proposed flood remediation program is aligned with City’s goal to provide better quality 

services to the public and is consistent with the Building Markham’s Future Together strategic 

priority on the “Growth Management” and “Environment” as it considers sustainability on the 

built environment. 

 

BUSINESS UNITS CONSULTED AND AFFECTED: 

The Finance department and Engineering - Transportation/ Operations - Utilities Sections on 

Traffic Management Plan have been consulted and their comments have been incorporated. 

 

RECOMMENDED BY: 

 

 

Eddy Wu, Director Morgan Jones, Commissioner 

Environmental Services Community Service 

 

 

ATTACHMENTS: 

 Attachment A – Markham Village - Phase 1A Location Map 

 Attachment B – Markham Village - Overall Phasing Plan 
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