Update
January 21, 2008

Prepared by:

Allan Seabrooke

Henry Tse

## East Markham Community Centre & Library Background

- Sept 2004 Council authorized staff to work with MSH - develop an integrated facility incorporating EMCC&L with hospital's Health & Wellness facility
- June 2005 Council endorsed MSH conceptual site master plan
- November 2005 the Gov't of Ontario approved project to expand MSH through an DBFM process

### East Markham Community Centre & Library Background (con't)

- June 2006 Council approved RFP for Architectural/Engineering and Project Management Consultants
- June 2006 Council directed staff to finalize MOU with MSH regarding land, design, construction, parking and operating arrangement

#### Background (con't)

- January 2007 Staff presented MOU for approval and provided consultant selection update
- January 2007 issued Request for Proposal to top 3 Architectural/Engineering consultants proponents
- May 2007 Council approved hiring of Shore Tilbe Irwin & Partners (STIP)

Background (con't)

- June 2007 conducted 1<sup>st</sup> Charrette to solicit public input to formulate functional programs
- July-August 2007 STIP/staff meetings
  - rationalize programming features
  - space requirements
  - associated cost

Background (con't)

Oct 2007 Staff Report and STIP Presentation
 Program Overview

<b>Building Component</b>	Area (sq. ft.)
Aquatics	41,668
Gymnasium	16,280
Fitness	17,370
Library	20,040
Medical Library	3,000
Multi-Use	7,700
Older Adults	2,970
Youth	2,670
Common Areas	12,900
Total	124,598

Background (con't)

- Nov. 2007 mtgs with MSH architects to coordinate location options within hospital master plan
- Dec. 2007 presentation of options by STIP and MSH architect
- Dec. 2007 conducted 2<sup>nd</sup> Charrette to solicit public response to proposed programming and floor area

**2nd Charrette** – Issues Raised

- Pool:
  - viewing deck
  - larger leisure tank for children
  - diving board
  - privacy for therapeutic pool
  - therapeutic pool privacy, temp., chemicals
  - salt water system

**2<sup>nd</sup> Charrette** – Issues Raised (con't)

- Gym/Fitness:
  - larger fitness space
  - hospital use of fitness facility
  - number of running lanes

2<sup>nd</sup> Charrette – Issues Raised (con't)

- Library:
  - larger space
  - glass wall to look onto pool, if on 2nd level
  - assess impact of student use in future schools in neighbourhood
- Multi-purpose Area:
  - no consideration for Performing Arts
  - insufficient consideration for band
    - practices and storage

**2nd Charrette** – Issues Raised (con't)

- Miscellaneous:
  - parking capacity and fee concern
  - user fee for programs in this facility
  - ice pads
  - squash courts
  - facility completion date
  - location of facility

#### **Program Summary**

	Base Building Component	Area (s.f.)
Α	Aquatics	37,818
В	Gymnasium	11,550
С	Fitness	17,370
D	Library Medical Library	20,040 3,000
Е	Multi- Use	7,480
F	Older Adults	2,970
G	Youth	2,670
Н	Common Areas	12,900
	Sub Total	115,798
	Public Request Items- Recommended by Staff	
J	Aquatics- Expanded Children's Play Area	3,850
K	Gymnasium- Upgrades for Community Triple Gym	4,730
L	Multi-Use- Upgrades for Community Performance Use	220
	Total	124,598

### East Markham Community Centre & Library Next Steps

- Analyze issues raised in 2<sup>nd</sup> Charrette
- Report to Council:
  - fine tune programming to be included
  - floor space review
  - cost review
  - project funding review
  - collaboration with MSH master site plan
  - approval to proceed with design

### Discussions