
 

 
 

Report to: Development Services Committee Meeting Date: October 15, 2019 

 

 

SUBJECT: Highway 404 Mid-block Crossing, North of 16th Avenue and 

Cachet Woods Court Extension – Project Update and Property 

Acquisition (Ward 2) 

 

PREPARED BY:  Marija Ilic, Manager, Infrastructure and Capital Projects, Ext. 

2136  

 

REVIEWED BY: Alain Cachola, Senior Manager, Infrastructure and Capital 

Projects, Ext. 2711 

 

 

RECOMMENDATION: 

 

1. That the report titled “Highway 404 Mid-block Crossing, North of 16th Avenue 

and Cachet Woods Court Extension – Project Update and Property Acquisition 

(Ward 2)”, be received; and 

2. That staff be authorized to issue a purchase order to the Regional Municipality of 

York (“York Region”) in the amount of $7,123,121.06 inclusive of HST impact, 

for Markham’s share of the cost for the property acquired to date; and 

3. That the Engineering Department Capital Administration fee in the amount of 

$142,462.42, be transferred to revenue account 640-998-8871 (Capital 

Administration Fee); and, 

4. That the purchase order and capital administration fees be funded from Capital 

Project #19035 (Hwy 404 Midblock Crossing, North of 16th Avenue & Cachet 

Woods), which currently has an available funding of $11,984,300.00; and 

5. That the remaining funds of $4,718,716.52 be kept in the account to cover the cost 

of the remaining properties to be acquired for the project; and 

6. That Staff continue to work with York Region to finalize the detailed design, and 

acquisition of additional lands by York Region, and report back on the possible 

accelerated schedule of the construction of the section of road and the bridge over 

Rouge River, between Markland Street and Cachet Woods Court Extension in 

advance of the Mid-block Crossing over Highway 404; and 

7. That the Mayor and Clerk be authorized to execute an agreement with the City of 

Richmond Hill and York Region for the design of the Highway 404 Mid-block 

Crossing, North of 16th Avenue and Cachet Woods Court Extension and property 

acquisition required for the project, provided the form of such agreement is 

satisfactory to the Director of Engineering and the City Solicitor; and further, 

8. That Staff be authorized and directed to do all things necessary to give effect to 

this resolution. 
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PURPOSE: 

The purpose of this report is to obtain Council approval to: 

 Pay the Regional Municipality of York (“York Region”) Markham’s share of the 

cost of the property acquired to date by York Region ($7,123,121.06) from 

Capital Project #19035, 

 Transfer the Capital Administration fee ($142,462.42)  to the Department’s 

revenue account 640-998-8871, 

 Keep the remaining funds in the account for further property acquisition, 

 Work with York Region to complete the detailed design and explore opportunities 

to accelerate the construction program to bridge the Rouge River.  The 

acceleration of this road section was requested by Development Services 

Committee in 2015. 

 Execute an agreement with York Region and the City of Richmond Hill for the 

design of the Highway 404 Mid-block Crossing, North of 16th Avenue and Cachet 

Woods Court Extension and property acquisition required for the project. 

 

BACKGROUND: 

 

In 2012, City of Markham Council endorsed a study prepared for York Region, City of 

Markham (“Markham”) and City of Richmond Hill (“Richmond Hill”) that confirmed the 

need for crossings of Highway 404 to support future growth.  These new east-west 

collector roads over Highway 404 are identified in the City’s and Region’s Official Plans 

and will be owned by respective local municipalities.  The roads serve to connect 

communities and street networks across Highway 404, and allow local trips to be 

alleviated from Regional east-west arterial roads.  These capital projects are funded from 

development charges. 

 

The first of the crossings (north of Highway 7) was constructed and opened to public in 

2018 (Norman Bethune Avenue).  York Region completed Environmental Assessment 

(“EA”) Studies for the remaining Highway 404 mid-block crossings and is currently 

undertaking detailed design for the crossing north of 16th Avenue. 

 

The EA study for the mid-block crossing north of 16th Avenue was undertaken by York 

Region in consultation with Markham and Richmond Hill.  The EA recommended 

preferred alignment (Attachment “A”) of the east-west road from Woodbine Avenue in 

City of Markham to Leslie Street in the City of Richmond Hill, with an overpass at 

Highway 404.  York Region started the road design in 2016 and is currently scheduled to 

be completed in Q2 2020.  Construction of this mid-block crossing is identified in the 

York Region’s Infrastructure Acceleration Reserve to be expedited to 2022. 

 

OPTIONS/ DISCUSSION: 

The EA Study identified property requirements and further refined the areas needed for 

the project through detailed design. York Region has commenced the acquisition process, 

and is consulting with the affected property owners.  York Region staff consults with 

Markham staff on the property transactions as Markham is a funding partner. 

 

 



Report to: Development Services Committee Meeting Date: October 15, 2019 
Page 3 

 

 

 

York Region Policy for Cost Sharing 

In accordance with York Region’s Policy for funding Collector Road Crossings of 400-

Series Highways, York Region, Markham and Richmond Hill will equally share the cost 

of required property between Vogell Road in Richmond Hill and Cachet Woods Court in 

Markham (“Equal Shared Portion”).  The balance of the property required east of Cachet 

Woods Court will be funded 100% by Markham (“100% Markham Portion”).  Similarly, 

the property required west of Vogell Road in Richmond Hill will be funded 100% by 

Richmond Hill. The sketch shown in Attachment “B” illustrates the Equal Share Portion 

and the 100% Markham Portion. 

 

Markham’s share for the EAs and detailed design is further discussed in the “Hwy 404 

Mid-Block Crossing Cost Sharing with York Region (North of 16th Avenue, North of 

Major Mackenzie Drive and North of Elgin Mills Road) (Ward 2”), DSC report, October 

15, 2019. 

 

Property Acquisition 

In 2018, York Region purchased lands owned by the DG Group immediately east of 

Highway 404 (Attachment “B”). The total area of land that York Region acquired from 

DG Group was 10.58 acres in area. While only a portion of these lands are required for 

the road, York Region purchased the entire property to mitigate possible injurious 

affection costs.  York Region, Richmond Hill and Markham will determine the future use 

and ownership of the surplus lands that are not used for the road right-of-way. Staff will 

report back on the future use of surplus lands at a later date.    

 

York Region is currently in the process of acquiring additional lands required for the 

project.  Staff will report back in 2020 on the cost sharing of the remaining lands to be 

acquired for this project.  

 

Staff recommend that Markham issue a Purchase Order to York Region to cover for its 

share of the acquired lands to date, in accordance with the City of Markham Purchasing 

By-law.  

  

Construction Timetable 

 

In 2015, the recommended road alignment was presented by York Region to Markham’s 

Council prior to filing of the EA.  Council recommended that “staff report back on 

advancing the design and construction of the section of road and the bridge over the 

Rouge River, west of Markland Street to Cachet Woods Court”.  

 

York Region’s current Infrastructure Acceleration Reserve recommends that the project 

be constructed starting 2022.  Due to the ongoing road widening work by the Ministry of 

Transportation (“MTO”) on Highway 404, the Region may not be able to commence 

construction over Highway 404 until MTO has completed its contract in 2024.   

 

Staff will continue to work with York Region on finalizing the detailed design, and 

identifying any delays in starting construction.  Staff will report back and seek Council’s 
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authority if the construction of the extension of Cachet Woods Court, and the municipal 

road crossing over Rouge River to Woodbine Avenue is to be advanced. 

 

Tri-Party Agreement 

York Region, Richmond Hill and Markham will enter into an agreement to govern the 

design of the Highway 404 Mid-block Crossing, North of 16th Avenue and Cachet Woods 

Court Extension and property acquisition required for this project. This agreement will 

also set out the cost sharing obligations for the property acquisition costs relating to the 

project.  

 

FINANCIAL CONSIDERATIONS 

The following table outlines the property cost, cost share and fees for the acquired lands: 

 

Description 

 

Cost 

 

Cost Share 

Markham York Richmond Hill 

Property – Equal 

Shared Portion 
$   7,530,928.08 $ 2,510,309.36 $ 2,510,309.36 $ 2,510,309.36 

Property -100% 

Markham Portion 
$   3,869,205.27 $ 3,869,205.27 $               0.00 $               0.00 

Total Purchase 

Price: 
$ 11,400,133.35 $ 6,379,514.63 $ 2,510,309.36 $ 2,510,309.36 

Soft Costs** $   1,328,817.78 $    743,606.43 $    292,605.68 $    292,605.68 

Sub-Total: $ 12,728,951.13 $ 7,123,121.06 $ 2,802,915.04 $ 2,802,915.04 

Markham’s Fee: $      142,462.42 $    142,462.42 $               0.00 $               0.00 

Cost of Current 

Acquisition: 
$ 12,871,413.55 $ 7,265,583.48 $ 2,802,915.04 $ 2,802,915.04 

** Soft costs (11.65%): include the York Region’s Fees, land transfer tax, due diligence 

costs, legal fees, disbursements and HST Impact. 

 

Capital Account #19035 (Hwy 404 Midblock Crossing, N of 16th Ave & Cachet Woods) 

currently has an available funding of $11,984,300.00.  Staff recommend that a Purchase 

Order in the amount of $7,123,121.05 inclusive of York Region’s Fees, land transfer tax, 

due diligence costs, legal fees, disbursements and HST Impact. Staff also recommend 

that the remaining funds of $4,718,716.52 be kept in the account to cover the cost of the 

remaining properties to be acquired for this project 

 

ALIGNMENT WITH STRATEGIC PRIORITIES: 

The proposed work for the mid-block crossings are required to continue to accommodate 

development in City of Markham and southern York Region. Therefore, the 

recommendations align with the City’s Strategic Plan goals of “Safe & Sustainable 

Community” and “Stewardship of Money & Resources” 
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BUSINESS UNITS CONSULTED AND AFFECTED: 

The Legal Department and Finance Department were consulted and their comments have 

been addressed in this report. 

 

RECOMMENDED BY: 

 

 

 

 

Brian Lee, P.Eng.                                                    Arvin Prasad, MCIP, RPP 

Director of Engineering                                          Commissioner, Development Services 

 

ATTACHMENTS: 

 

Attachment “A” – Highway 404 Midblock Crossing, North of 16th Avenue Technical 

Preferred Alignment 

Attachment “B” – Property Acquired by York Region 
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