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Report to: Development Services Committee Report Date: November 5, 2013
SUBJECT: PRELIMINARY REPORT
Initiation of Markham’s New Comprehensive Zoning By-law
Project

PR 13 128340

PREPARED BY: Anna Henriques, MCIP, RPP
Senior Planner — Zoning & Special Projects, ext. 7922
REVIEWED BY: Tom Villella, MCIP, RPP
Senior Projects Coordinator — Zoning & Special Projects, ext.
2758
RECOMMENDATION:

1} That the report entitled “PRELIMINARY REPORT, Initiation of Markham’s
New Comprehensive Zoning By-law Project”, dated November 53,2013, be
received;

2} That Development Services Committee endorse the draft work program for
Markham’s New Comprehensive Zoning By-law Project and authorize Staff 1o
proceed with the Project, as outlined in this report;

3} That Staff be authorized to prepare and issue a Request For Quotation (RFQ) to
retain a consullant to prepare a Zoning Issues Analysis and Strategic Direction
Report, to identify key issues to be addressed and to recommend an appropriate
strategic approach for undertaking the Project;

4) And that Staff be authorized and directed 1o do all things necessary to give effect
to this resolution,

EXECUTIVE SUMMARY:

In 2011, the City initiated an Official Plan review process for the purpose of preparing a
new City Official Plan that conforms with the new Region of York Official Plan
(approved in September 2010) and recent provincial plans and policy initiatives.

In September 2012, a new draft Official Plan for the City was released for comments.
Staff continue to work on finalizing the new draft Official Plan and are targeting to bring
it forward to Council for adoption in November of this year.

There are approximately fifty (50) parent zoning by-laws in effect throughout the City.
These zoning by-laws were adopted at various points in time, with a significant majority
of the By-laws being adopted between the 1950°s and 1980°s (Figure 1). Over the past
fifty (50) to sixty (60) years there have been numerous zoning by-law amendments to the
City’s parent zoning by-laws to update them and make them more relevant to emerging
building and planning standards. In addition, over the same time period, there have been
approximately 3,000 site specific zoning by-law amendments and approximately 6,000
minor variance approvals to facilitate development within the City.
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The Planning Act [Section 26 (9)], requires that municipalities review and update, if
necessary, their municipal zoning by-law(s) to conform with their Official Plan, no later
than three (3) years after the Official Plan comes into effect. The City’s parent zoning
by-laws, will need to be updated to be consistent with the new draft Official Plan, once
adopted by Council and approved by the Region. In addition to fulfilling the Planning
Act’s requirement as discussed above, the City’s parent zoning by-laws are in need of a
major comprehensive review and update.

The fundamental purpose of Markham’s New Comprehensive Zoning By-law Project is
to review, consolidate and update (where appropriate) the City’s parent zoning by-laws
into one (1) comprehensive zoning by-law that conforms with, and implements, the
City’s new Official Plan. A key objective of the project is to develop an innovative and
user-friendly and web-based zoning by-law that responds to current and emerging
planning and development trends, to guide future development in Markham and improve
service delivery to City residents and the development industry.

Markham’s New Comprehensive Zoning By-law Project will be a challenge given the
age of the respective by-laws and the significant number of site specific zoning
amendments and minor variance approvals that require consideration. In addition,
Markham is a diverse and evolving City with a variety of cultural, environmental and
heritage resources that also need to be taken into consideration moving forward. As such,
the strategic approach to the overall Project is critical to ensure that the end result is an
efficient and effective tool for managing land use and development while also
implementing the future vision for Markham. Accordingly, staff will be seeking expert
advice on the most appropriate direction for undertaking the overall Project given
Markham’s unique circumstances, as discussed in this report. Specifically, Staff will be
preparing and issuing a Request for Quotation (RFQ), to pre-selected, qualified planning
consultants, for a Zoning Issues Analysis and Strategic Direction Report.

Staff have prepared a draft work program for the project consisting of three (3) separate
phases. Phase 1 involves background work and studies as well as, a zoning issues
analysis and strategic direction report. Phase 2 consists of the drafting and processing of
the new comprehensive zoning by-law and Phase 3 relates to the processing of potential
OMB appeals. It is anticipated that that the work program will provide greater detail with
respect to major milestones, public consultation and engagement and meetings with staff,
stakeholders and agencies, once a consultant is retained and a strategic direction is
established.

PURPOSE:

The purpose of this report is to provide information on the initiation of Markham’s New
Comprehensive Zoning By-law Project. This report also outlines and recommends a
draft work program for the Project, including key initial steps required to commence the
project, such as the retention of a consultant to prepare a Zoning Issues Analysis and
Strategic Direction Report to guide the overall Project.
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BACKGROUND:

Markham’s Official Plan

The Official Plan (OP) is a key strategic document that contains Council approved land
use designations and policies outlining Council’s vision for a community. The Official
Plan helps guide decisions with respect to planning and development with the intent to
serve the current and future needs of the community, in the context of the Ontario
Planning Act and Provincial and Regional policies.

Markham’s Official Plan was adopted in 1976 and approved in 1978. A major update to
the Official Plan was adopted in 1987 and approved in 1993. In 2011, the City initiated
an Official Plan review process for the purpose of preparing a new City Official Plan that
conforms with the new Region of York Official Plan (approved in September, 2010) and
recent provincial plans and policy initiatives.

In September 2012, a new draft Official Plan for the City was released for comments.
The new draft Official Plan is based on Council’s endorsed (May 2010) growth
alternative for Markham to 2031 and is consistent with City, Regional and Provincial
policy initiatives. Staff continue to work on finalizing the new draft Official Plan and are
targeting to bring it forward to Council for adoption in November of this year. Once the
new draft Official Plan is adopted by Council, it will require approval by the Region of
York which may take approximately six (6) months or longer. Following approval by
the Region, the City’s new Official Plan may be subject to Ontario Municipal Board
(OMB) appeals.

Markham’s Zoning By-laws

A zoning by-law regulates the use of land and buildings and provides specific standards
for how development can occur on a property. The purpose of a zoning by-law is to
implement the policies of the Official Plan in a manner that is legally enforceable.

There are approximately fifty (50) parent zoning by-laws in effect throughout the City.
These zoning by-laws were adopted at various points in time, with a significant majority
of the By-laws being adopted between the 1950°s and 1980°s (Figure 1). The parent
zoning by-laws adopted between the 1950°s and 1980°s generally apply to lands in older,
more established areas of the City such as Thornhill, Markham Village, Unionville, etc.
The City’s most current parent zoning by-laws were adopted in 1996 and in 2004 and
apply to newer communities in the City; OPA 5 communities (Cornell, Box Grove,
Wismer, etc.) and Markham Centre, respectively.

In addition to the City’s parent zoning by-laws, there are four (4} infill zoning by-laws
that are in effect for specific areas of the City within Markham Village, Thornhill and
Unionville (Figure 1). These infill by-laws were adopted in the early-mid 1990°s at a
time when Markham was experiencing significant development pressure, in certain
established residential neighbourhoods, for large dwellings often referred to as “monster
homes.” The purpose of Markham’s infill zoning by-laws is to ensure that new dwelling
construction is sympathetic to, and compatible with, the existing character of a
neighbourhood.
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Over the past fifty (50) to sixty (60) years there have been numerous zoning by-law
amendments to the City’s parent zoning by-laws to update them and make them more
relevant 10 emerging building and planning standards. In addition, over the same time
period there have been approximately 3,000 site specific zoning by-law amendments and
approximately 6,000 minor variance approvals to facilitate development within the City.

Municipalities Required to Update Zoning By-law(s) to Conform with Official Plan
The Planning Act [Section 26 (9)], requires that municipalities review and update, if
necessary, their municipal zoning by-law(s) to conform with their Official Plan, no later
than three (3) years after the Official Plan comes into effect. As discussed above, the
City’s parent zoning by-laws were adopted between the 1950’s and 2004 and therefore,
will need to be updated to be consistent with the new draft Official Plan, once adopted by
Council and approved by the Region. In addition to fulfilling the Planning Act’s
requirement as discussed above, the City’s parent zoning by-laws are in need of a major
comprehensive review and update. Given the age of the majority of the City’s parent
zoning bylaws, combined with the significant number of amendments and minor
variances approved over the years, it is evident that the by-laws are now out-dated,
difficult to navigate, understand and administer, and in some cases, are no longer
effective or efficient for managing land use and development in the City.

OPTIONS/ DISCUSSION:

Purpose & Objective of Markham’s New Comprehensive Zoning By-law Project
The fundamental purpose of Markham's New Comprehensive Zoning By-law Project is
to review, consolidate and update (where appropriate) the City’s parent zoning by-laws
into one (1) comprehensive zoning by-law that conforms with, and implements, the
City’s new Official Plan.

A key objective of the Project is to develop an innovative, user-friendly and web-based
zoning by-law that responds to current and emerging planning and development trends, to
guide future development in Markham and improve service delivery to City residents and
the development industry. A comprehensive zoning by-law that is relevant, clear,
concise and readily accessible to the public is an effective and efficient tool for managing
land use and development in the City with the potential to improve zoning compliance
and reduce staff time spent on zoning inquiries.

Strategic Direction Critical to Project Success

Markham’s New Comprehensive Zoning By-law Project is a multi-year project that will
require a significant amount of time and resources to complete. The review, consolidation
and updating of Markham’s fifty (50) parent zoning by-laws into one (1) comprehensive
zoning by-law that implements the new Official Plan (once approved) will be a challenge
given the age of the respective by-laws and the significant number of site specific zoning
amendments and minor variance approvals that require consideration. In addition,
Markham is a diverse and evolving City with a variety of cultural, environmental and
heritage resources that also need to be taken into consideration moving forward, As such,
the strategic approach to the overall Project is critical to ensure that the end result is an
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innovative, user-friendly and web-based zoning by-law that implements the future vision
for Markham while effectively and efficiently managing land use and development.

Accordingly, staff will be seeking expert advice on the most appropriate direction for
undertaking the overall Project given Markham’s unique circumstances, as discussed in
this report. Specifically, Staff will be preparing and issuing a Request for Quotation
(RFQ) in January 2014, to pre-selected, qualified planning consultants, for a Zoning
Issues Analysis and Strategic Direction Report. The purpose of the Zoning Issues
Analysis and Strategic Direction Report is to identify and assess key issues associated
with undertaking the project and to make recommendations on how to best address the
issues, meet objectives and approach the overall project. Thoroughly assessing key
issues and establishing the strategic direction for the project is an important and central
aspect of Phase 1 of the Project which is discussed in greater detail further in this report.
Following issuance of the RFQ in January 2014, Staff anticipate that a consultant will be
immediately retained to commence work on the Zoning Issues Analysis and Strategic
Direction Report. The retained consultant will work closely with a team of City Staff, as
discussed further in this report, to ensure the City’s needs and requirements with respecl
to the Project are being met.

Draft Work Program for Project

As part of Markham’s New Comprehensive Zoning By-law Project, all of the City’s
parent zoning by-laws will be thoroughly reviewed with respect to definitions, zone
categories and regulations (ie. general provisions, permitted uses, prohibited uses,
development standards, etc). Where appropriate, by-law definitions, zone categories and
regulations will be consolidated and updated, into a new comprehensive zoning by-law,
to be consistent with and implement the new Official Plan (once approved). In addition,
existing zoning permissions for properties throughout the City, including site specific
zoning by-law amendments and minor variance approvals, will be reviewed to determine
the best approach for recognizing these permissions moving forward. Other matters with
respect to the layout, format and structure of the City’s by-laws as well as the zoning
methods used (traditional, form based, etc.) will also be evaluated.

Staff have prepared a draft work program for the project consisting of three (3) separate
phases, as described below. Phase 1 of the Project consists mainly of background work
and studies, issues analysis and most importantly, the establishment of a strategic
direction for the overall Project. Staff note that the work program is in draft format and
will be revised and finalized based on the recommendations of the Strategic Direction
Report and issues that may arise as the project evolves. It is also anticipated that the work
program will provide greater detail with respect to major milestones, public consultation
and engagement, and meetings with staff, stakeholders and agencies. In addition, regular
updates will be provided to Development Services Committee at key stages throughout
the work program,

The draft work program is outlined in a flow chart attached to this report (Figure 2) and is
summarized as follows:
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PHASE 1- Zoning Analysis & Strategic Direction (approximately 2 years)

Phase 1 consists of the completion of background work, a zoning issues analysis,
required studies/technical papers and a strategic direction report. Staff initiated work on
Phase 1 in September 2013 and anticipate the completion of all Phase 1 work in
approximately two (2) years. Phase 1 is described in greater detail below:

(i) Background Work:
Before commencing a major comprehensive review of Markham’s zoning by-
laws and general zoning framework, it is critical to fully understand and analyze
the City’s existing zoning circumstances. As a result, City staff have
commenced some background work and research which involves the collection,
review and verification of historical zoning information. This information will
assist with the identification of issues, challenges and opportunities that the City
may face with respect to the preparation of a new comprehensive zoning by-law.
The identified issues, challenges and opportunities will be forwarded to the
consultant retained for the Zoning Issues Analysis and Strategic Direction
Report, for thorough assessment and evaluation, as discussed further in this
report. The background work and research is considered the first component of
Phase 1 of the Project (Figure 1), and includes, but is not limited to, the
collection and verification of the following information:

* inventory of City’s parent zoning by-laws and associated definitions,
zone categories and development standards;

* inventory of all site specific zoning by-law amendments;

* inventory of all minor variance approvals;

* zoning for each property in Markham, including existing applicable
permissions and development standards.

Staff have commenced the above work and all of the above information is
anticipated 1o be available to the retained consultant early next year, to assist

with the preparation of the Zoning Issues Analysis and Strategic Direction
Report.

(ii) Zoning Issues Analysis:
As discussed earlier in this report, Staff will be secking external assistance with
the preparation of a Zoning Issues Analysis and Strategic Direction Report. The
purpose of the Zoning Issues Analysis is to review and analyze pertinent
information relating to Markham’s planning and zoning framework (new
Official Plan, zoning by-laws, background work, etc), to identify key issues that
need to be addressed prior to drafting a new comprehensive zoning by-law for
the City. Planning Staff have already identified a preliminary list of issues
which will be forwarded to the retained consultant for their consideration. In
addition, there will be opportunities for other City departmental staff,
stakeholders, agencies and the public to provide their input with respect to

issues. It is anticipated that most issues will generally fall into one or more of the
following categories:
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Issues associated with existing by-laws (definitions, development

standards, format, zoning method used, etc.);

» Issues associated with new zoning by-law (required technical
studies to inform updating and drafting of new zoning by-law,
etc.);

> Issues associated with Official Plan conformity.

Potential options for addressing identified issues, including new and innovative
approaches and best practices from other municipalities, will also be examined
as part of the Zoning Issues Analysis and will be used to inform the Strategic
Direction Report, as discussed further in this report.

The consultant’s findings with respect to the Zoning Issues Analysis will be
presented to DSC as an update on the Project, for information purposes.

(iii) Required Studies/Technical Papers:
Studies and technical papers required to inform the drafting of the new
comprehensive zoning by-law will be identified in the Zoning Issues Analysis
and will be completed as part of Phase 1, prior to drafting of the new
comprehensive zoning by-law in Phase 2. For example, studies and/or technical
papers may be required with respect to matters such as residential accessory
structures, commercial vehicle parking in residential areas, private outdoor
amenity space requirements, outdoor commercial storage, etc. Staff anticipate
that required studies and technical papers will be prepared by specialty sub-
consultants, where required. Background studies prepared as part of the Official
Plan review process will be utilized to inform the drafting of the new by-law,
where appropriate.

(iv} Strategic Direction Report:
The Strategic Direction Report will also be prepared by an external consultant and
will be largely informed by the Zoning Issues Analysis. The purpose of the
Strategic Direction Report is (o review all options for addressing identified issues,
as outlined in the Zoning Issues Analysis, and to make recommendations on the
most appropriate approach for addressing issues. The recommendations of the
Strategic Direction Report will be reviewed by Staff with a Staff summary and
recommendations presented to DSC for endorsement. Staff expect the Report to
make recommendations on key matters, including but not limited to, the
following:

* Resources required for the Project (City Staff, external consultants,
budget, etc.);

* Detailed work program incorporating major milestones and consultation
with Staff, public, agencies and stakeholders;




Report to: Development Services Committee Report Date: November 5, 2013

Page 8

» Format, structure and development standards for new by-law;
* Zoning method (s) to be used in new zoning by-law;
» Public consultation and engagement program.

A key recommendation of the Strategic Direction Report will relate to resources
required to undertake Phase 2 of the Project. For example, the Strategic Direction
Report may recommend that the drafting and processing of the new
comprehensive zoning by-law (Phase 2) be completed entirely by City Staff or it
may recommend that a consultant be retained to complete the work.
Alternatively, a combination of both approaches may be recommended whereby
Staff undertake Phase 2 (drafting & processing of new comprehensive zoning by-
law) with a consulting firm proving input and guidance where necessary. All
options have positive and negative implications that need to be thoroughly
assessed by the retained consultant, prior to recommending the most appropriate
approach for moving forward.

Similar to the Zoning Issues Analysis, there will be opportunities to receive input
from City Staff, stakeholders, agencies and the public with respect to the Strategic
Direction Report.

As described above in the Phase 1 work program, there is a significant amount of
background work and studies as well as analysis and evaluation that needs to be
completed prior to drafting the new comprehensive zoning by-law. Undertaking Phase 1
of the Project in tandem with the finalizing and processing of the City’s new Official Plan
provides the City with more time to thoroughly assess issues, consider options and
engage the public while meeting the Planning Act’s requirements.

PHASE 2 — Drafting & Processing of New Comprehensive Zoning By-law

Phase 2 work may be completed by an external consultant or by City staff, or a
combination of both, dependant on DSC’s decision, after consideration of the
recommendations in the Strategic Direction Report and recommendations made by Staff.
The draft work program for Phase 2 includes:

* Preparation of first draft (and subsequent drafis, as necessary) of the new
comprehensive zoning by-law. Drafts will be prepared with input from the
public, stakeholders, agencies, City staff, etc.

e Public Consultation including statutory open house & public meeting,
workshops, etc.

* Updates on the status of the project to Development Services Committee (DSC)
via staff reports and presentations,

* Preparation of final draft of new comprehensive zoning by-law, prepared with
input from the public, stakeholders, agencies and City Staff. Final draft will be
presented to DSC for endorsement.

* Adoption of new comprehensive zoning by-law by Council.
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PHASE 3 — Ontario Municipal Board (OMB) Appeals

This final phase of the Project deals with the processing of potential OMB appeals to the
new comprehensive zoning by-law. It is difficult to estimate the total number and
magnitude of potential appeals, and related City resources and timelines, at this point in
time.

Staff Project Team to be Established

A Staff Project Team (“Project Team”) will be established in the near future, consisting
of staff representatives from City departments that work closely with the City’s zoning
by-laws. The composition of the Project Team may change in Phase 2, to accommodate
the recommendations of the Strategic Direction Report, if necessary.

The Project Team will provide valuable input throughout the Project on matters including
but not limited to:

* RFQ for Zoning Issues Analysis & Strategic Direction Report;
« Selection of consultant for Phase 1 & Phase 2, if required,

» Zoning Issues identification;

» Zoning Issues Analysis prepared by consultant;

» Strategic Direction Report prepared by consultant;

» Drafting of new comprehensive zoning by-law.

Project Team members (Staff) will provide input in Phase 1 on a part-time basis, in
addition to their everyday tasks. However, should Staff undertake Phase 2 of the Project
(drafting and processing of new comprehensive zoning by-law), the Project Team will be
primarily responsible for the drafting and processing of the new comprehensive zoning
by-law and therefore, staff will need to be seconded to temporary, full-time positions to
work exclusively on this Phase of the Project. In addition to the required secondments,
the resultant vacant Staff positions may also require back-filling.

In addition to the above, Staff from other City departments, as well as, representatives
from agencies and stakeholder groups, will be called upon to provide input throughout
the Project, where necessary.

Preliminary List of Issues Identified

Staff have identified a preliminary list of issues that need to be thoroughly assessed and
addressed as part of Phase 1 of the Project. These preliminary issues include, but are not
limited to:

» Official Plan Conformity
> Review compatibility of new OP policies with current zone categories and

associated permissions
» Identify new OP policies that require implementation in the new zoning by-law

T

s Zoning By-laws Out-dated, Inconsistent & Repetitive
» Up-dating required to respond to emerging development trends
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> Certain studies may be required to inform drafting of new by-law as it relates
to permissions, regulations, zoning method etc.

» By-laws require streamlining with respect to structure/format, definitions,
general provisions, etc., to simplify administration and improve consistency

e Numerous Site Specific Zoning By-law Amendments & Minor Variance
Approvals
» Review required to determine the best approach to legally recognize existing

permissions in new by-law
» Review required to identify development trends that warrant revised standards
and/or use permissions in new by-law

» Legal Non-Conforming/Complying Uses and Structures

» Review required to determine best approach for zoning lands in new by-law

* Zoning By-laws & Zoning Information Not Easily Accessible to Public
> New zoning by-law to be web-based and user friendly, to enhance service
delivery to City residents and the development community
» Zoning By-law Mapping
» Must be reviewed and checked for accuracy. Over the years by-law mapping
has gone from being hand drawn to GIS based
» Existing schedules inconsistent with respect to format
> Explore options for interactive mapping on City website with detailed zoning
information provided based on address or legal description.

It is anticipated that additional issues will be identified as the project evolves, after
thorough review of pertinent information by the retained consultant and following
consultation with the public, agencies, stakeholders and other City departments.

Next Steps
The following is a list of next steps that Staff will be working on in the coming weeks to
move forward with Markham’s New Comprehensive Zoning By-law Project:

« Continue to work on and complete Phase 1 background work and research, as
outlined in this report

* Research innovative planning consulting firms with extensive experience
undertaking comprehensive zoning by-law reviews

» Establish Project Team

* Prepare and issue RFQ for Phase 1 Zoning Issues Analysis and Strategic
Direction Report

* Meet with Corporate Communications to discuss communications and marketing
program for Project including dedicated Project web-page on City’s website

* Report back to DSC early next year to provide update on Project
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FINANCIAL CONSIDERATIONS AND TEMPLATE: (external link)

Funds for this project have been provided for in the 2013 and proposed 2014 budget for
staff resources and the retention of expert consultants to advise and assist with the
project.

HUMAN RESOURCES CONSIDERATIONS
The Zoning By-law Project will be managed by a dedicated in house coordinator within
the Zoning and Special Projects section of the Planning and Urban Design Department.

ALIGNMENT WITH STRATEGIC PRIORITIES:
This project will contribute to Markham’s strategic priority of Growth Management by
implementing Markham’s new Official Plan.

BUSINESS UNITS CONSULTED AND AFFECTED:

Several City Departments will be consulted to provide input on this project as we move
forward.

Rino Mostacci, MCIP, RPP im Baird, MCIP, RPP
Director, Planning & Urban Design Commissioner, Development Services
ATTACHMENTS:

Figure 1: List of City Parent Zoning By-laws and Infill Zoning By-laws

Figure 2: Draft Work Program for Harmonized Zoning By-law
Project ‘



CITY OF MARKHAM
LIST OF PARENT ZONING BY-LAWS

1229 1965 Markham Village

1442 1953 Greentree (Sciberras/Hwy 7)
1507 1954 Hughson Drive/Lunar Crescent (Markham Township)
1767 1959 Thornhill {Bayview/John)
1914 1961 Thornhill {Bayview/Laurelleaf)
2053 1964 Yonge/Steeles

2150 1965 Thornhill Centre

2237 1966 Thornhill Centre

2284-68 | 1968 Thornhill Industrial Area/East of 404
2402 1968 14™ Ave/Warden

2489 1969 Thornhill North

2551 1970 Langstaff

2571 1970 John St/Hwy 404

2612 1970 Steeles Ave/Hwy 404

11-72 1972 Unionville West

122-72 1972 Varley Village/Unionville
77-73 1973 lohn St/Green Lane

83-73 1973 Victoria Square

119-73 1973 Warden/Steeles

151-75 1975 Thornhill (Willowbrook)
88-76 1976 Mount Joy

127-76 1976 Woodbine/Hwy 7 -

250-77 1977 Risebrough

145-78 1978 Main St Markham/Hwy 7
162-78 1978 Hwy 407/Ninth Line

163-78 | 1978 16" Ave/Ninth Line

184-78 1978 Markville/Centennial

72-79 1979 Birchmount/Steeles

91-79 1979 Dickson Hill

118-79 1979 Town Centre North




134-79 1979 Unionville Northeast

153-80 | 1980 16" Ave/McCowan Rd

165-80 1980 Woodbine/Buttonville

72-81 1981 Leslie St/Hey 404

90-81 1981 Milliken

108-81 1981 Esna Park Industrial Area

193-81 1981 Kennedy Rd/14™ Ave

221-81 1981 Montgomery/Fairburn

28-82 1982 14" Ave/Hwy 404

194-82 15982 Box Grove Hamlet

196-82 1982 Locust Hill Hamlet

47-85 1985 Pacific Mall Area

304-87 1987 Rural Markham

15-94 1994 Buttonville North

177-96 1996 Urban Growth Area (OPA #5) Northeast
Markham/Cornell

2004-196 | 2004 Markham Centre

CITY OF MARKHAM
LIST OF INFILL ZONING BY-LAWS

INFILL | 1990 Amends 1229 - Markham Village

99-90

INFILL | 1990 Amends 1767 and 122-72 — Thornhill and Unionville
100-90

INFILL | 1990 Amends 2237 - Thornhill

101-90

INFILL | 1994 Amends 2237 - Thornhill

223-94




DRAFT WORK PROGRAM ~ MARKHAM'S NEW COMPREHENSIVE ZONING BY-LAW PROIJECT

li Background Work to be Completed by Staff

RFQ issued & Consultant retained for Zoning Issues Analysis & Strategic Direction Report

"

Meetings with Staff, stakeholders, agencies, etc

- o
o »

Zoning Issues Analysis
« Review & analysis of info to identify issues to be l—
addressed

e identify options for addressing issues + Update Repart{s)/Presentation(s) to Development Services

‘l Committee (DSC)

Completion of required studies & technical papers

Public Consultation {Open Houses/Workshaps)

Strategic Direction Report to provide recommendation on overall approach
for undertaking Project including recommendations on the following:

e New by-law format, structure, etc.

s Zaning method to be used (traditional, form-based, etc.) Public Consultation {Open
* Resources req'd for project (budget, staff, consultants, etc.) Houses/Warkshops)

o Official Plan conformity
* Zoning Issues resolution

Meeting{s) with Staff,
stakeholders, agencies, etc

Y

h 4

» Final Study presented to DSC for

i
-

» Public consultation and engagement program endorsement
Consultant retained for Phase 2 | OR City Staff undertake Phase 2 -

Secondments req’d for dedicated staff team

Statutary Open House (req’d by Planning Act

!

1“ Draft (& subsequent drafts, as p! Meetings with Staff, stakeholders, agencies, etc.

required) of New Zoning By-law \

A 4

Update Repart(s)/Presentation(s) to DSC

Statutory Public Meetlng (req’d by Planning Act}

Do Final Draft of New [
 PROCESSING OF . - «
 NEWZONING |

Meetings with Staff, stakeholders, agencies, etc.

Final By-law {with revisions if required) presented to DSC for
endorsement

Councll Adoption of New
Zoning By-law

Appeals to By-law {if any)

. B

OMB Hearing{s)

OMB Decision(s)




