

OFFICIAL PLAN REVIEW TIMELINE (2024)

Q1

Q2

Q2-Q3

Q3

Q4

Project
Initiation
Tasks



Work Program
Report


Engagement
&
Communica-
tions Strategy

Official Plan
Review Special
Meeting

Webpage
Launch

Indigenous
Outreach


Visioning
CIM



OPR Update Report
Release of Growing
Markham
Discussion Papers



Discussion
Paper
Consultation



Draft OPA for
Consultation

Adopted OPA

